

M-2025-3052787

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:5/2/2025

| PA §59.38 | Information Requested by PUC | Data Provided by PECO |
|-----------|--|---|
| 1 | Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.) | <i>Install 1464 ft 8"PL, 660 ft 6"PL, 430 ft 4"PL, 360 ft 2"PL Retire 1256 ft 12"ST, 121 ft 8"PL, 850 ft 6"CI, 131 ft 6"PL, 254 ft 4"ST, 421 ft 4"CI</i> |
| | City/Borough/Township and County | Pottstown Boro / Montgomery County |
| | Extents of Project (e.g., Main St. from 4th to 7th) | N EVANS ST FROM LINCOLN AVE TO KING ST, UNION ALLEY, WALNUT ST FROM N CHARLOTTE TO N FRANKLIN, N FRANKLIN ST FROM WALNUT TO ROWAN ALLEY |
| 2 | Type of Facility (if other, please describe) | <input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text. |
| 3 | Estimated Starting Date | 6/2/2025 |
| 4 | Estimated Completion Date | 11/1/2025 |
| 5 | Design Pressure | Medium Pressure |
| 6 | Estimated Cost | \$1,155,272.96 |
| 7 | Reporting Company (name and address) | PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103 |
| 8 | Project Contact (name, address and phone number) | Nick Carter 300 Front Street, Building 2 Conshohocken, PA 19428 267-533-2028 |
| 9 | Actual Completion Date (to be sent after project complete) | Click or tap to enter a date. |