



**COMMONWEALTH OF PENNSYLVANIA**  
PENNSYLVANIA PUBLIC UTILITY COMMISSION  
COMMONWEALTH KEYSTONE BUILDING  
400 NORTH STREET  
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE  
REFER TO OUR FILE

May 6, 2025

A-2017-2603833

**TO ALL PARTIES OF RECORD**

Application of Pennsylvania Department of Transportation for approval to alter the at-grade crossing by the installation of new active traffic control devices and the replacement of the crossing surface where Center Street crosses the two tracks of CSX Transportation, Inc. (DOT 145 498 B) in Versailles Borough, Allegheny County.

To Whom It May Concern:

By Secretarial Letter dated August 25, 2017, and modified on January 4, 2022, the Pennsylvania Department of Transportation was directed to complete the crossing alteration on or before June 30, 2022.

By petition received by the Commission on April 28, 2025, the Pennsylvania Department of Transportation requests an additional extension of time to complete the alteration of the crossing involved in the above captioned proceeding.

In its petition the Pennsylvania Department of Transportation stated that the project completion date was not met due to a drainage issue which was discovered following the completion of the work associated with the subject proceeding and located within the northern approach roadway to the crossing. The Pennsylvania Department of Transportation is therefore requesting an additional extension of time that establishes a completion date of December 31, 2025.

We have carefully reviewed the record in this proceeding and will grant the Pennsylvania Department of Transportation an additional extension of time to December 31, 2025, to complete the alteration of the above captioned crossing.

This Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.

**THEREFORE:**

The petition of the Pennsylvania Department of Transportation received by the Commission on April 28, 2025, requesting an additional extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 15 of our Secretarial Letter dated August 25, 2017, and modified on January 4, 2022, which reads as follows, to wit:

“15. All work necessary to alter the crossing be completed in a manner satisfactory to this Commission on or before June 30, 2022, and that on or before said date, Pennsylvania Department of Transportation report in writing to this Commission the date of actual completion of the work.”

be and is hereby modified to read:

15. All work necessary to alter the crossing be completed in a manner satisfactory to this Commission on or before December 31, 2025, and that on or before said date, Pennsylvania Department of Transportation report in writing to this Commission the date of actual completion of the work.

2. In all respects not inconsistent herewith, our Secretarial Letters dated August 25, 2017 and January 4, 2022, remain in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Sincerely,

A handwritten signature in black ink that reads "Matthew L. Homsher". The signature is written in a cursive style with a large, stylized initial 'M'.

Matthew L. Homsher  
Secretary