

M-2025-3052787

## PUC Notification – Major Construction Report

### PECO Gas Projects Exceeding \$300,000

Notification Date:5/7/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	<i>Install 1830 ft 8"PL, 2360 ft 4"PL, 75 ft 2"PL Renew 42, Transfer 14 services Retire 300 ft 8"CI, 405 ft 6"DI, 125 ft 6"ST, 757 ft 4"CI, 407 ft 4"WI, 2395 ft 6"PL</i>
	<b>City/Borough/Township and County</b>	Chester City / Delaware County
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	AVENUE OF THE STATES, 5TH ST, 6TH ST AND EDMONT AVE
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	3/3/2025
4	<b>Estimated Completion Date</b>	11/1/2025
5	<b>Design Pressure</b>	Medium Pressure
6	<b>Estimated Cost</b>	\$1,080,770
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Stephen Brennan 300 Front Street, Building 2 Conshohocken, PA 19428 610-864-0707
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.