



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary's Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Replace existing facilities with approximately 140 LF of 2" HDPE via insertion, 1020 LF of 8" ST via HDD, and 40 LF of 8" HDPE via direct burial. This project will also involve approximately 5 services.
Location of Proposed Work	500 Blk N 13th St, Easton, Northampton County
Type of Facility	Distribution Main
Estimated Starting Date	Estimated Starting Date: 6/16/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$1,920,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd, Bethlehem, PA 18107; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 9/30/2025
Actual Completion Date	Actual Completion Date:

PA PUC Notification Documentation	
Notified By (Proposed)	<input type="text" value="Steward, Timothy;"/>   
Notifier's Title (Proposed)	Notifier's Title (Proposition): <input type="text" value="Senior Manager of Area Engineering"/>
Notification Date (Proposed)	Notification Date (Proposition): <input type="text" value="5/14/2025"/> 
Notified By (Actual Completion)	<input type="text"/>  
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): <input type="text"/>
Notification Date (Actual Completion)	Notification Date (Actual Completion): <input type="text"/> 