

M-2025-3052787

## PUC Notification – Major Construction Report

### PECO Gas Projects Exceeding \$300,000

Notification Date:6/3/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 2,363 ft 4"PL, 312 ft 2" PL New/Renew 17, Transfer 2, Relocate 6, Inserts 2 services Retire 903 ft 4"ST, 1,102 ft 4" CI, 67 ft 4" CS, 22 ft 4" PL, 330 ft 2" BS, 74 ft 2" CS, 36 ft 2" PL
	<b>City/Borough/Township and County</b>	Marple Twp / Delaware County
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	MORTON AVE FROM SPROUL RD TO 3RD AVE, 3RD AVE TO HARDING AVE, HARDING AVE TO 4TH AVE AND 4TH AVE TO S/O HARDING AVE
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	7/7/2025
4	<b>Estimated Completion Date</b>	11/11/2025
5	<b>Design Pressure</b>	Medium Pressure
6	<b>Estimated Cost</b>	\$408,552.25
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Greg Cundari 300 Front Street, Building 2 Conshohocken, PA 19428 267-533-0255
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.