



121 Champion Way, Ste. 100
Canonsburg, PA 15317
(724) 416-6321
efarah@nisource.com

Emily Farah
Assistant General Counsel
Legal Department

Via E-Filing

June 27, 2025

Matthew L. Homsher, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street
Harrisburg, PA 17120

Re: Application of Columbia Gas of Pennsylvania for approval of the alteration of the crossing where State Route 2017 Stonewood Road crosses, at grade, tracks of East Penn Railroad (DOT 517 830 K) by the installation of a 4 inch plastic gas line encased in an 8 inch steel pipe, in Springettsbury Township, York County
Docket No. A-2024-3048203

Dear Mr. Homsher:

Enclosed for filing in the referenced docket is Columbia Gas of Pennsylvania, Inc.'s Petition for Extension of Time. As indicated on the attached Certificate of Service, copies have been served in the manner indicated.

Please contact me at the above phone number should you have any questions.

Sincerely,

A handwritten signature in blue ink, appearing to read "Emily Farah".

Emily Farah

/kak
Enclosure

**BEFORE THE
PENNSYLVANIA PUBLIC UTILITY COMMISSION**

Application of Columbia Gas of Pennsylvania for approval of the alteration of the crossing where State Route 2017 Stonewood Road crosses, at grade, tracks of East Penn Railroad (DOT 517 830 K) by the installation of a 4 inch plastic gas line encased in an 8 inch steel pipe, in Springettsbury Township, York County

Docket No. A-2024-3048203

To the Pennsylvania Public Utility Commission:

PETITION FOR EXTENSION OF TIME

NOW COMES Columbia Gas of Pennsylvania, Inc. (“Columbia”) and, pursuant to 52 Pa. Code § 5.41, petitions for an extension of time to complete the work that has been approved in the captioned matter. In support of its Petition, Columbia states as follows:

1. The name and address of petitioner are Columbia Gas of Pennsylvania, Inc., 121 Champion Way, Suite 100, Canonsburg, Pennsylvania 15317.

2. The name and address of applicant’s attorney are Emily Farah, 121 Champion Way, Canonsburg, Pennsylvania 15317.

3. By Secretarial Letter dated July 11 2024, the Pennsylvania Public Utility Commission (“Commission”) granted Columbia’s application in this matter and directed that “The alteration of the crossing be completed on or before July 31, 2025[.]” Columbia will be unable to complete the approved work by July 31, 2025 due to the necessity to delay the work in favor of other higher priority projects during 2025. Columbia now projects that it will be able to complete the work on or before July 31, 2026. Consequently, Columbia Gas of Pennsylvania, Inc. will need additional time to complete the crossing at issue in this matter.

4. Accordingly, Columbia respectfully requests an extension of time to complete the alteration of the crossing from the July 31, 2025 due date contained in the July 11, 2024 Secretarial Letter to an extended date of July 31, 2026 and that Paragraph 8 of the Secretarial Letter dated July 11, 2024 be modified as follows:

8. The alteration of the crossing be completed on or before July 31, 2026 2025, and that on or before said date Columbia Gas of Pennsylvania report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plan and this Secretarial Letter

Wherefore, Columbia Gas of Pennsylvania, Inc. requests that the Commission's Secretarial Letter in this matter dated July 11, 2024 be modified consistent with this Petition.

Dated: June 27, 2025

COLUMBIA GAS OF PENNSYLVANIA, INC.

By: _____


Emily Farah
Its Attorney

CERTIFICATE OF SERVICE

I hereby certify that I have this day served a true copy of the foregoing document upon the participants, listed below, in accordance with the requirements of § 1.54 (*relating to service by participant*).

Mark Chappell, P.E.
Pennsylvania Department of Transportation
Utilities And Right of Way Section
Po Box 3362
Harrisburg, Pa 17105-3362
Marchappel@Pa.Gov

Office of Chief Counsel – PennDOT
P.O. Box 8212
Harrisburg, Pa 17105-8212

Zach Faubel
Director of Operations and Maintenance
East Penn Railroad
505 South Broad Street
Kennett Square, Pa 19348
zfaubel@regional-rail.com

Ahmed Lasloudji
Pennsylvania Department of Transportation
District 08
2140 Herr Street
Harrisburg Pa 17120
Alasloudji@Pa.Gov

Julie Wheeler, President
York County Commissioners
2nd Floor
28 East Market Street
York, Pa 17401
jlwheeler@Yorkcountypa.Gov

Mark Swomley, Chairman
Springettsbury Township
1501 Mt Zion Road
York, Pa 17402
mark.swomley@springettsbury.com

Dana Beck
Springettsbury Township Public Works
Department
1501 Mt Zion Road
York, Pa 17402
dana.beck@springettsbury.com

Mellyssa Adams
Met-Edison / FirstEnergy
21 S Main St
Akron, Oh. 44308
madams@firstenergycorp.com

Jason Heitman
York Water Company
130 E Market Street
York, PA 17401
jasonh@yorkwater.com

George Cassidy
Everstream
111 S Independence Mall E Suite 608
Philadelphia, Pa. 19106
gcassidy@everstream.net


Ronald Silinskie
Verizon North
37 W 8th St
Wyoming, Pa. 18644
ronald.silinskie@verizon.com

Robert Dunn
Comcast
C/O Usic Locating Services Inc
13085 Hamilton Crossing Blvd Suite 200
Carmel, In. 46032
robertdunn@usicllc.com

Benjamin Mellott
Columbia Gas of Pennsylvania
1600 Colony Road
York, Pa 17408
bmellott@nisource.com

Eric Gladhill
C.S. Davidson, Inc.
50 W. Middle Street
Gettysburg, PA 17325
ebg@csdavidson.com

Dated this 27th day of June, 2025.



Emily Farah