



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary's Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Replace existing facilities with new HDPE distribution main by direct burial.
Location of Proposed Work	000-100 BLK 3rd St, Bethlehem, Northampton County
Type of Facility	Distribution
Estimated Starting Date	Estimated Starting Date: 3/17/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$700,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd, Bethlehem, PA 18017; 484-241-6056

Estimated Completion Date	Estimated Completion Date: 9/30/2025	
Actual Completion Date	Actual Completion Date: 07/07/2025	
PA PUC Notification Documentation		
Notified By (Proposed)	Steward, Timothy; TS	
Notifier's Title (Proposed)	Notifier's Title (Proposition): Senior Manager Area Engineering	
Notification Date (Proposed)	Notification Date (Proposition):	
Notified By (Actual Completion)		
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion):	
Notification Date (Actual Completion)	Notification Date (Actual Completion):	