



Energy to do more®

## PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary’s Bureau through eFiling at

[efiling.puc.pa.gov](http://efiling.puc.pa.gov)

Include case: Docket number **M-2025-3052787** in the notification

**Also Email To: Safety Division**

**Email To The Following Addresses: [RA-PC-Pipelinesafety@pa.gov](mailto:RA-PC-Pipelinesafety@pa.gov) & [TCSmith@pa.gov](mailto:TCSmith@pa.gov)**

Regional Engineering Office	<input type="text" value="2121 City Line Rd., Bethlehem, PA 18017-2127"/>
Description of Proposed Work	Replace existing facilities with new HDPE distribution main by direct burial.
Location of Proposed Work	500 Blk Minor St, Emmaus Borough, Lehigh County
Type of Facility	Distribution Mains
Estimated Starting Date	Estimated Starting Date: <input type="text" value="3/31/2025"/>
Design Pressure (MAOP, psi)	<input type="text" value="60.00"/>
Estimated Cost	Estimated Cost: <input type="text" value="\$1,373,860"/>
Reporting Gas Company for Project	<input type="text" value="UGI South"/>
Project Contact Person(s)	Steward, Timothy
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: <input type="text" value="§ Tim - 2121 City Line Rd., Bethlehem, PA 18017; 610-80..."/>

Estimated Completion Date	Estimated Completion Date: 9/30/2025
Actual Completion Date	Actual Completion Date: 7/11/2025
<b>PA PUC Notification Documentation</b>	
Notified By (Proposed)	Steward, Timothy
Notifier's Title (Proposed)	Notifier's Title (Proposition): Senior Manager Area Engineering
Notification Date (Proposed)	Notification Date (Proposition): 1/16/2025
Notified By (Actual Completion)	
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): 
Notification Date (Actual Completion)	Notification Date (Actual Completion): 