



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary's Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	One UGI Center, Wilkes Barre, PA 18711
Description of Proposed Work	Install 1,390 LF of 8" PE4710 (MP) G.M. via HDD (Flat Trajectory), 165 LF of 8" PE4710 (MP) G.M. via Direct Burial, 45 LF of 2" PE4710 (MP) G.M. via HDD (Flat Trajectory), and 275 LF of 2" PE4710 (MP) G.M. via Direct Burial. Project will renew (19) gas services. The work will be performed in public and private right-of-way on N Stevens Street (SR0044) and Honeoye Street (SR4021), Shinglehouse Borough, Potter County.
Location of Proposed Work	Coudersport, Shinglehouse Borough, Potter County, PA
Type of Facility	Natural Gas Distribution Main and Services.
Estimated Starting Date	Estimated Starting Date: 8/11/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$886,873
Reporting Gas Company for Project	UGI Central
Project Contact Person(s)	Slowey, Kelsey E
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: One UGI Center, Wilkes-Barre, PA 18711; 570-899-1302
Estimated Completion Date	Estimated Completion Date: 9/30/2025
Actual Completion Date	Actual Completion Date:

PA PUC Notification Documentation

Notified By (Proposed)	Slowey, Kelsey E
Notifier's Title (Proposed)	Notifier's Title (Proposition): Senior Engineer
Notification Date (Proposed)	Notification Date (Proposition): 7/11/2025
Notified By (Actual Completion)	
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion):
Notification Date (Actual Completion)	Notification Date (Actual Completion):