



Energy to do more®

## PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary’s Bureau through eFiling at

[efiling.puc.pa.gov](http://efiling.puc.pa.gov)

Include case: Docket number **M-2025-3052787** in the notification

**Also Email To: Safety Division**

**Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov**

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Direct Bury 1030 feet of 6" HDPE and 1050 feet of 2" HDPE. Retiring 1398 feet of 4" and 6" Bare Steel and 598 feet of 2", 4" and 6" Coated Steel..
Location of Proposed Work	Canal St, from W 21st Street to W 17th Street. All of this is in Northampton Borough in Northampton County.
Type of Facility	Gas Distribution main
Estimated Starting Date	Estimated Starting Date: 10/1/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$890,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;

Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd., Bethlehem, PA 18017; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 3/10/2026
Actual Completion Date	Actual Completion Date:
<b>PA PUC Notification Documentation</b>	
Notified By (Proposed)	Steward, Timothy;
Notifier's Title (Proposed)	Notifier's Title (Proposition): Senior Manager Area Engineering
Notification Date (Proposed)	Notification Date (Proposition): 9/2/2025
Notified By (Actual Completion)	
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion):
Notification Date (Actual Completion)	Notification Date (Actual Completion):