



Energy to do more®

M-2025-3052787- jbs 9/11/25

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary’s Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number ~~M-2020-3021947~~ in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Replace existing facilities with new HDPE distribution main by direct burial.
Location of Proposed Work	300-500 Blk Reeder St, City of Easton, Northampton County
Type of Facility	Distribution Main
Estimated Starting Date	Estimated Starting Date: 1/31/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$1,532,900
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd., Bethlehem, PA 18017; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 2/28/2025
Actual Completion Date	Actual Completion Date: 09/10/2025

Documentation

Notified By (Proposed)

Steward, Timothy;



Notifier's Title (Proposed)

Notifier's Title (Proposition):

Senior Manager Area Engineering

Notification Date (Proposed)

Notification Date (Proposition):

12/13/2024



Notified By (Actual Completion)

Timothy Steward



Notifier's Title (Actual Completion)

Notifier's Title (Actual Completion):

Senior Area Engineering Manage

Notification Date (Actual Completion)

Notification Date (Actual Completion):

09/10/2025

