



Energy to do more®

### PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary's Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Replace existing facilities with new steel distribution main by direct burial.
Location of Proposed Work	3000 BLK Rich Hill Rd, West Rockhill Township, Bucks County
Type of Facility	Distribution
Estimated Starting Date	Estimated Starting Date: 6/30/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$2,500,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd., Bethlehem, PA 18017; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 9/30/2025
Actual Completion Date	Actual Completion Date: 09/11/2025

#### PA PUC Notification Documentation

Notified By (Proposed)	Steward, Timothy;
Notifier's Title (Proposed)	Notifier's Title (Proposition): Senior Manager Area Engineering
Notification Date (Proposed)	Notification Date (Proposition): 1/15/2025
Notified By (Actual Completion)	09/11/2025
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): Timothy Steward
Notification Date (Actual Completion)	Notification Date (Actual Completion): 09/12/2025

08  
03