



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary’s Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Replace existing 1.25-8" steel and PE facilities with new 4" and 8" HDPE distribution main via direct burial.
Location of Proposed Work	000-400 High St, Borough of Hellertown, Northampton County Pipeline Route: High St from Main St to Easton Rd
Type of Facility	Distribution Main
Estimated Starting Date	Estimated Starting Date: 11/3/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$1,100,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd., Bethlehem, PA 18017; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 12/19/2025

Actual Completion Date	Actual Completion Date: <input type="text"/>
PA PUC Notification Documentation	
Notified By (Proposed)	<input type="text" value="Steward, Timothy;"/>    ^{DS} 
Notifier's Title (Proposed)	Notifier's Title (Proposition): <input type="text" value="Senior Manager Area Engineering"/>
Notification Date (Proposed)	Notification Date (Proposition): <input type="text" value="9/18/2025"/> 
Notified By (Actual Completion)	<input type="text"/>  
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): <input type="text"/>
Notification Date (Actual Completion)	Notification Date (Actual Completion): <input type="text"/> 