



VIA ELECTRONIC FILING

September 16, 2025

Matthew Homsher, Secretary
Pennsylvania Public Utility Commission
P.O. Box 3265
Harrisburg, PA 17105

Re: Solid Foundations, LLC v. Peoples Natural Gas Company LLC
Docket No: C-2024-3050300

Dear Executive Secretary Homsher:

Attached for Filing is a Status Update for the above-noted docket on this date. If you have any questions or concerns regarding this matter, please do not hesitate to contact me at (412) 208-6834.

Sincerely,

Jennifer L. Petrisek
Sr. Counsel

cc: Certificate of Service

CERTIFICATE OF SERVICE

I hereby certify that the attached Status Update in re. C-2025-3051085 (Yarzebinski v. Peoples Natural Gas Company LLC) was served on August 3, 2025 (electronically) and August 4, 2025 (paper mail) to the parties below via the methods designated below:

VIA ELECTRONIC MAIL & REGULAR MAIL:

Complainant:

SOLID FOUNDATIONS ACADEMY LLC
C/O BETH RUPERT DIRECTOR
3953 KIRK AVENUE
ALLISON PARK PA 15090

Public Utility Commission:

Administrative Law Judge Mary Long
malong@pa.gov



Jennifer L. Petrisek

Dated this 16th day of September, 2025.

STATUS UPDATE

Solid Foundations Academy LLC v. Peoples Natural Gas Company LLC

Docket No: C-2024-3050300

Date: September 16, 2025

Peoples' scheduled construction of the mainline extension necessary to split the service at the subject property from one shared customer-owned-service-line to two distinct customer-owned-service lines and company meters, has been delayed, due to other construction projections. Construction is now scheduled to begin the end of this week. Peoples Engineering Team has been communicating with Ms. Rupert from Solid Foundations and the adjoining property owner, to ensure customer-side plumbing and ancillary work will be ready to make the new connections, without unduly disrupting the operations of the School and Church.

Peoples requests to schedule another status update for October 3, 2025.