



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary's Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2020-3021947** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Replace existing facilities with new HDPE medium pressure distribution main by direct burial.
Location of Proposed Work	200-400 Blk 15th St, Easton, Northampton County
Type of Facility	Distribution Main
Estimated Starting Date	Estimated Starting Date: 10/1/2024
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$2,700,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;

Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd, Bethlehem, PA 18017; 484-226-8132
Estimated Completion Date	Estimated Completion Date: 3/31/2025
Actual Completion Date	Actual Completion Date: 09/24/2025
PA PUC Notification Documentation	
Notified By (Proposed)	Steward, Timothy;   
Notifier's Title (Proposed)	Notifier's Title (Proposition): Senior Manager Area Engineering
Notification Date (Proposed)	Notification Date (Proposition): 8/27/2024
Notified By (Actual Completion)	Timothy Steward  
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): Senior Manager of Area Engineering
Notification Date (Actual Completion)	Notification Date (Actual Completion): 09/25/2025