



PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary’s Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127 ▼
Description of Proposed Work	Replace existing facilities with new HDPE medium pressure distribution main via direct burial.
Location of Proposed Work	600 Blk Northampton St, Easton, Northampton County
Type of Facility	Distribution Main
Estimated Starting Date	Estimated Starting Date: 5/20/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$2,000,000
Reporting Gas Company for Project	UGI South ▼
Project Contact Person(s)	<u>Steward, Timothy;</u>
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd, Bethlehem, PA 18107; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 9/16/2025
Actual Completion Date	Actual Completion Date: 09/25/2025

PA PUC Notification Documentation

Notified By (Proposed)

Steward, Timothy;



Notifier's Title (Proposed)

Notifier's Title (Proposition):

Senior Manager of Area Engineering

Notification Date (Proposed)

Notification Date (Proposition):

2/11/2025



Notified By (Actual Completion)

Timothy Steward



Notifier's Title (Actual Completion)

Notifier's Title (Actual Completion):

Senior Manager of Area Engineering

Notification Date (Actual Completion)

Notification Date (Actual Completion):

09/25/2025

