

M-2025-3052787

## PUC Notification – Major Construction Report

### PECO Gas Projects Exceeding \$300,000

Notification Date:10/13/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	<i>Install 110 ft of 6" ST, 140 ft of 2" PY, 20 ft of 2" PL, 2228 ft of 4" PL, 226 ft of 6" PL, 3122 ft of 4" PY, 3500 ft of 8" PY, Renew 130 and transfer 16 services, Retire 1050 ft of ST8.00, 1300 ft of PL4.00, 165 ft of ST6.00, 1712 ft of BS6.00, 386 ft of WI4.00, 41 ft of CS6.00, 50 ft of ST2.00, 619 ft of ST3.00, 8 ft of BS12.00, 880 ft of SW4.00, 885 ft of CI6.00, 952 ft of SW2.00</i>
	<b>City/Borough/Township and County</b>	Cheltenham Twp/ Montgomery County
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	Bethan Rd from Cadwalader Ave to Forrest Ave, Tulpehocken Ave from Bethan Rd to Forest Ave
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	1/5/2026
4	<b>Estimated Completion Date</b>	10/1/2026
5	<b>Design Pressure</b>	High Pressure
6	<b>Estimated Cost</b>	\$841,281.00
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Nick Carter 300 Front Street, Building 2 Conshohocken, PA 19428 (267) 533-2028
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.