

M-2025-3052787

## PUC Notification – Major Construction Report

### PECO Gas Projects Exceeding \$300,000

Notification Date:10/13/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	<i>Install 100 ft of 4" PY, 2350 ft of 6" PY, Renew 23 and transfer 35 services, Retire 15 ft of PL4.00, 2192 ft of WI4.00, 707 ft of BS6.00, 71 ft of BS4.00</i>
	<b>City/Borough/Township and County</b>	Bristol Boro/ Bucks County
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	FARRAGUT AVE/POND ST FROM MONROE ST TO MADISON ST, POND ST/WEST CIRCLE FROM MADISON ST TO WILSON AVE, MONROE ST FROM FARRAGUT AVE TO WILSON AVE, MADISON ST FROM POND ST TO WILSON AVE
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	1/5/2026
4	<b>Estimated Completion Date</b>	10/1/2026
5	<b>Design Pressure</b>	Medium Pressure
6	<b>Estimated Cost</b>	\$1,171,686.14
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Evan DiPillo 300 Front Street, Building 2 Conshohocken, PA 19428 (445)-240-2104
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.

