

M-2025-3052787

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:10/16/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700’ of 4” cast iron, new regulator station, etc.)	<i>Install 4070 ft of 4" PY, Renew 132 services, Retire 181 ft of CI6.00, 3527 ft of CI4.00, 356 ft of BS4.00</i>
	City/Borough/Township and County	Rockledge Boro/ Montgomery County
	Extents of Project (e.g., Main St. from 4th to 7th)	ROBBINS AVE FROM ROCKLEDGE AVE TO SW/O MONTGOMERY AVE, BLAKE AVE FROM ROCKLEDGE AVE TO NE/O HUNTINGDON PIKE, ABINGTON AVE FROM ROBBINS AVE TO BLAKE AVE, MONTGOMERY AVE FROM ROBBINS AVE TO BLAKE AVE
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	1/5/2026
4	Estimated Completion Date	10/1/2026
5	Design Pressure	High Pressure
6	Estimated Cost	\$ 1,876,998.48
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Nick Carter 300 Front Street, Building 2 Conshohocken, PA 19428 (267) 533-2028
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.

