

M-2025-3052787

## PUC Notification – Major Construction Report

### PECO Gas Projects Exceeding \$300,000

Notification Date:10/16/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	<i>Install 1900 ft of 6" PY, 4145 ft of 6" PL, 470 ft of 4" PL, 560 ft of 4" PY, Renew 51 and transfer 55 services, Retire 1000 ft of CI6.00, 3470 ft of CI4.00</i>
	<b>City/Borough/Township and County</b>	Haverford Twp/ Delaware County
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	College Ave from e/o Bridge crossing to Haverford and Haverford Rd from College Ave to n/o Preston Ave and West Ave from Haverford to End
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	1/5/2026
4	<b>Estimated Completion Date</b>	10/1/2026
5	<b>Design Pressure</b>	Medium Pressure
6	<b>Estimated Cost</b>	\$892,687.18
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Greg Cundari 300 Front Street, Building 2 Conshohocken, PA 19428 (267)-533-0255
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.