

M-2025-3052787

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:10/29/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	<i>Install: 2828' of 8" PY</i> <i>Install: 85' of 4"PY</i> <i>Install: 388' of 2" PY</i> <i>Retire: 2727' of 8" BS</i> <i>Retire 11' of 2" BS</i> <i>Transfer 9 services Renew 1</i> <i>GMEIN: 7</i>
	City/Borough/Township and County	Tredyffrin Twp / Chester County
	Extents of Project (e.g., Main St. from 4th to 7th)	E CENRTAL FROM WEST OF PENNINGTON TO BEARHILL RD AND BEARHILL RD FROM E CENTRAL TO MAPLE
2	Type of Facility (if other, please describe)	☒ Distribution Main/Services ☐ Transmission Main ☐ Regulator/Gate Station ☐ Other: Click or tap here to enter text.
3	Estimated Starting Date	1/5/2026
4	Estimated Completion Date	10/1/2026
5	Design Pressure	High Pressure
6	Estimated Cost	\$887,812.50
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Dwight Lasure 300 Front Street, Building 2 Conshohocken, PA 19428 (484)-947-9686
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.