

M-2025-3052787

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:10/29/2025

| PA §59.38 | Information Requested by PUC | Data Provided by PECO |
|-----------|--|---|
| 1 | Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.) | <i>Install: 2890 ft of 4"PY</i> <i>Install: 195 ft of 2"</i> <i>Install: 960 ft of 6" PY</i> <i>Retire: 3845 ft of 4" PL</i> <i>Retire" 170 ft of 4" CI</i> <i>Transfer 1 service Renew 48</i> <i>GMEIN: 15</i> |
| | City/Borough/Township and County | Doylestown Boro / Bucks County |
| | Extents of Project (e.g., Main St. from 4th to 7th) | W OAKLAND AVE FROM LAFAYETTE ST TO S FRANKLIN ST, S FRANKLIN ST FROM W OAKLAND AVE TO W ASHLAND AVE, W ASHLAND AVE FROM LAFAYETTE ST TO S FRANKLIN ST, BUNKER ST FROM W ASHLAND AVE TO 145 BUNKER ST |
| 2 | Type of Facility (if other, please describe) | <input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text. |
| 3 | Estimated Starting Date | 1/5/2026 |
| 4 | Estimated Completion Date | 10/1/2026 |
| 5 | Design Pressure | High Pressure |
| 6 | Estimated Cost | \$1,242,187.50 |
| 7 | Reporting Company (name and address) | PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103 |
| 8 | Project Contact (name, address and phone number) | Dwight Lasure 300 Front Street, Building 2 Conshohocken, PA 19428 (484)-947-9686 |
| 9 | Actual Completion Date (to be sent after project complete) | Click or tap to enter a date. |

