

M-2025-3052787

## PUC Notification – Major Construction Report

### PECO Gas Projects Exceeding \$300,000

Notification Date:10/29/2025

| PA §59.38 | Information Requested by PUC   | Data Provided by PECO  |
|-----------|--|--|
| 1         | <b>Description of Proposed Work</b><br>(e.g., replace 700' of 4" cast iron, new regulator station, etc.) | <i>Install: 725 ft of 4" PY</i><br><i>Install: 475 ft of 6" PY</i><br><i>Retire: 13 ft of 6" BS</i><br><i>Retire: 510 ft of 6" CI</i><br><i>Retire: 7 ft of 6" PL</i><br><i>Retire: 717 ft of 4" CI</i><br><i>0 Service</i><br><i>GMEIN: 0</i> |
|           | <b>City/Borough/Township and County</b>  | Coatesville Twp/ Chester County  |
|           | <b>Extents of Project</b><br>(e.g., Main St. from 4th to 7th)  | Harmony St from Modena Aly to S 5th Ave, and S 5th Ave from Olive St to Harmony St   |
| 2         | <b>Type of Facility</b><br>(if other, please describe)   | <input checked="" type="checkbox"/> Distribution Main/Services<br><input type="checkbox"/> Transmission Main<br><input type="checkbox"/> Regulator/Gate Station<br><input type="checkbox"/> Other: Click or tap here to enter text.            |
| 3         | <b>Estimated Starting Date</b>   | 1/5/2026   |
| 4         | <b>Estimated Completion Date</b>   | 10/1/2026  |
| 5         | <b>Design Pressure</b>   | Medium Pressure  |
| 6         | <b>Estimated Cost</b>  | \$375,000.00   |
| 7         | <b>Reporting Company</b><br>(name and address)   | PECO, an Exelon Company<br>2301 Market St<br>Philadelphia, PA 19103  |
| 8         | <b>Project Contact</b><br>(name, address and phone number)   | Dwight Lasure<br>300 Front Street, Building 2<br>Conshohocken, PA 19428<br>(484)-947-9686  |
| 9         | <b>Actual Completion Date</b><br>(to be sent after project complete)                                     | Click or tap to enter a date.  |

