

M-2025-3052787

## PUC Notification – Major Construction Report

### PECO Gas Projects Exceeding \$300,000

Notification Date:11/4/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	<i>Install: 4380 ft of 6" PY</i> <i>Install: 345 ft of 4" PY</i> <i>Retire: 4220 ft of 6" BS</i> <i>Retire: 270 ft of 4" PL</i> <i>Retire: 60 ft of 6" PL</i> <i>Retire: 60 ft of 4" CS</i> <i>Retire: 15 ft of 6" CS</i> <i>0 services</i> <i>GMEIN: 0</i>
	<b>City/Borough/Township and County</b>	Middletown Twp (B)/ Delaware County
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	Langhorne Newton Rd N/O Summit Trace Rd and N/O St Mary Blvd
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	1/5/2026
4	<b>Estimated Completion Date</b>	10/1/2026
5	<b>Design Pressure</b>	High Pressure
6	<b>Estimated Cost</b>	\$1,362,500.00
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Evan DiPillio 300 Front Street, Building 2 Conshohocken, PA 19428 (445)-240-2104
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.