



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE
REFER TO OUR FILE

November 10, 2025

A-2024-3052051

TO ALL PARTIES OF RECORD

Application of Columbia Gas of Pennsylvania, Inc. for approval to alter the crossing (DOT 593 409 R) by installation of a 4-inch steel gas line where East Hanover Street (State Route 0394) crosses, at grade, the two (2) tracks of the Patriot Rail Company, operated thereon by Gettysburg & Northern Railroad located in Biglerville Borough, Adams County.

To Whom It May Concern:

By Secretarial Letter dated December 10, 2024, Columbia Gas of Pennsylvania, Inc. was directed to complete the subject crossing alteration on or before December 31, 2025.

By petition received by the Commission on October 31, 2025, Columbia Gas of Pennsylvania, Inc. stated that they will be unable to meet the previously established completion date due to construction scheduling delays caused by railroad flagging crew unavailability and permitting issues. Columbia Gas of Pennsylvania, Inc. requested the Commission grant an extension of time to an extended date of June 30, 2028, to complete the alteration of the crossing.

Following a review of the petition, the Commission staff engineer advised the applicant via email that the Commission will extend the completion date up to December 31, 2026, and if by then the project is not complete another petition for time extension can be filed.

We have carefully reviewed the record in this proceeding and will grant Columbia Gas of Pennsylvania, Inc. an extension of time to December 31, 2026, to complete the alteration of the subject crossing captioned above.

This Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.

THEREFORE:

The petition of Columbia Gas of Pennsylvania, Inc. received by the Commission on October 31, 2025, requesting an extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 7 of our Secretarial Letter dated December 10, 2024, which reads as follows, to wit:

“7. The alteration of the crossing be completed on or before December 31, 2025, and that on or before said date Columbia Gas of Pennsylvania, Inc., report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.”

be and is hereby modified to read:

7. The alteration of the crossing be completed on or before December 31, 2026, and that on or before said date Columbia Gas of Pennsylvania, Inc., report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.

2. In all respects not inconsistent herewith, our Secretarial Letter dated December 10, 2024, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Sincerely,

A handwritten signature in cursive script that reads "Matthew L. Homsher". The signature is written in black ink and is positioned above the printed name.

Matthew L. Homsher
Secretary