





COMMONWEALTH OF PENNSYLVANIA  
PENNSYLVANIA PUBLIC UTILITY COMMISSION  
P.O. BOX 3265, HARRISBURG, PA 17105-3265

IN REPLY PLEASE  
REFER TO OUR FILE

MAY 5, 1995

A-00110130

WILLIAM J CARLIN ESQUIRE  
LOWER MAKEFIELD TWP SOLICITOR  
680 MIDDLETOWN BLVD  
PO BOX 308  
LANGHORNE PA 19047

DOCKETED  
JUN 02 1995

DOCUMENT  
FOLDER

Application of the Township of Lower Makefield for approval of the alteration of the crossing (AAR No. 587 635 M) where Heacock Road (S.R. 2029) crosses the tracks of Consolidated Rail Corporation, in Lower Makefield Township, Bucks County.

To Whom It May Concern:

This is to advise you that an Order has been adopted by the Commission in Public Meeting on April 27, 1995 in the above entitled proceeding.

A copy of this Order has been enclosed for your records.

Very truly yours,

John G. Alford, Secretary

amc  
encls.  
cert. mail

PENNSYLVANIA  
PUBLIC UTILITY COMMISSION  
Harrisburg, PA 17105-3265

Public Meeting held April 27, 1995

Commissioners Present:

John M. Quain, Chairman  
Joseph Rhodes, Jr., Vice-Chairman  
Lisa Crutchfield  
John Hanger  
David W. Rolka

**DOCKETED**  
JUN 02 1995

Application of the Township of Lower  
Makefield for approval of the alteration  
of the crossing (AAR No. 807 635 M) where  
Heacock Road (S.R. 2029) crosses the tracks  
of Consolidated Rail Corporation, in Lower  
Makefield Township, Bucks County.

A-00110138

**DOCUMENT  
FOLDER**

**ORDER**

**BY THE COMMISSION:**

This matter is before us upon letter petition filed on February 13, 1995, by Township of Lower Makefield seeking modification of the Commission's order adopted November 5, 1992, by extending the completion date for the project until September 1, 1997.

In its letter petition Township of Lower Makefield states that on January 12, 1995, Pennsylvania Department of Transportation let the construction project for the improvements to State Route 2029 on the approaches to the subject crossing. The project is to begin in March, 1995, and will require two construction seasons to complete.

The Commission's order in this proceeding adopted November 5, 1992, directed, inter alia, that the alteration of the subject crossing, including the widening of the approach roadways, be completed on or before December 31, 1993.

A copy of the letter petition has been served on the interested parties. No one has advised that they oppose the Commission granting the prayer of the petition; THEREFORE,

**IT IS ORDERED:**

1. That the prayer of Township of Lower Makefield's petition filed on February 13, 1995, seeking modification of the Commission's order adopted November 5, 1992, be and is hereby granted.

2. That Numbered Paragraph 15 of our order adopted November 5, 1992, which reads as follows:


"15. That all work necessary to complete the alteration of the crossing be done in a manner satisfactory to this Commission on or before December 31, 1993 and that on or before said date, Lower Makefield Township and Consolidated Rail Corporation each report to this Commission the date of actual completion of its respective portion of the work."

be and is hereby modified to read as follows:

15. That all work necessary to complete the alteration of the crossing be done in a manner satisfactory to this Commission on or before September 1, 1997 and that on or before said date, Lower Makefield Township and Consolidated Rail Corporation each report to this Commission the date of actual completion of its respective portion of the work.

3. That in all respects not inconsistent herewith, our orders adopted November 5, 1992 and June 23, 1994, shall remain in full force and effect.

BY THE COMMISSION,



John G. Alford  
Secretary

(SEAL)

ORDER ADOPTED: April 27, 1995

ORDER ENTERED: MAY 5 1995