



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE
REFER TO OUR FILE

December 5, 2025

A-2024-3048187

TO ALL PARTIES OF RECORD

Application of Pennsylvania American Water for approval of the alteration of the crossing where State Route 4014 (Main Street) crosses, at grade, two (2) tracks of Norfolk Southern Railway Company (DOT 588 602 S) by the installation of a 12 inch DIP water line encased in a 20 inch steel pipe, and a 15 inch PVC sewer line encased in a 36 inch steel pipe, in Royersford Borough, Montgomery County

To Whom It May Concern:

By Secretarial Letter dated May 14, 2024, Pennsylvania American Water was directed to complete the subject crossing alteration on or before May 31, 2025.

By letter petition received by the Commission on October 14, 2025, Pennsylvania American Water requests an extension of time for an additional 12 months from the date of the letter petition, to complete the alteration of the subject crossing due unforeseen delays.

We have carefully reviewed the record in this proceeding and will grant Pennsylvania American Water an extension of time to October 31, 2026, to complete the alteration of the above captioned crossing.

This Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.

THEREFORE:

The petition of Pennsylvania American Water received by the Commission on October 14, 2025, requesting an extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 8 of our Secretarial Letter dated May 14, 2024, which reads as follows, to wit:

“8. The alteration of the crossing be completed on or before May 31, 2025, and that on or before said date Pennsylvania American Water report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plan and this Secretarial Letter.”

be and is hereby modified to read:

8. The alteration of the crossing be completed on or before October 31, 2026, and that on or before said date Pennsylvania American Water report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plan and this Secretarial Letter.

2. In all respects not inconsistent herewith, our Secretarial Letter dated May 14, 2024, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission's website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Sincerely,

A handwritten signature in black ink, reading "Matthew L. Homsher". The signature is written in a cursive style with a large, stylized initial "M".

Matthew L. Homsher
Secretary