



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary’s Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Direct Bury 1030 feet of 6" HDPE and 1050 feet of 2" HDPE. Retiring 1398 feet of 4" and 6" Bare Steel and 598 feet of 2", 4" and 6" Coated Steel..
Location of Proposed Work	Canal St, from W 21st Street to W 17th Street. All of this is in Northampton Borough in Northampton County.
Type of Facility	Gas Distribution main
Estimated Starting Date	Estimated Starting Date: 10/1/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$890,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;

Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd., Bethlehem, PA 18017; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 3/10/2026 
Actual Completion Date	Actual Completion Date: 12/22/2025 
PA PUC Notification Documentation	
Notified By (Proposed)	Steward, Timothy;  
Notifier's Title (Proposed)	Notifier's Title (Proposition): Senior Manager Area Engineering
Notification Date (Proposed)	Notification Date (Proposition): 9/2/2025 
Notified By (Actual Completion)	Timothy Steward  
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): Senior Manger Area Engineering
Notification Date (Actual Completion)	Notification Date (Actual Completion): 12/22/2025 