

M-2026-3059557

PUC Notification – Major Construction Report
PECO Gas Projects Exceeding \$300,000

Notification Date:1/12/2026

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	<i>INSTALL 1580 FT OF 6" PL 8" CI FT 4" CI</i> <i>RETIRE 765 FT OF 8" CI</i> <i>RETIRE 430 FT 6" CI</i> <i>10 TRANSFER SERVICES</i> <i>GMEIN: 9</i> <i>RETIRE 655</i> <i>66 RENEW SERVICES</i>
	City/Borough/Township and County	Upper Darby Twp / Delaware County
	Extents of Project (e.g., Main St. from 4th to 7th)	STONEBROOK LN FROM BOND AVE TO KENWOOD RD
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	4/1/2026
4	Estimated Completion Date	10/1/2026
5	Design Pressure	Medium Pressure
6	Estimated Cost	\$655,000.00
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Greg Cundari 300 Front Street, Building 2 Conshohocken, PA 19428 (267)-533-0255
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.