

M-2026-3059557

## PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:1/21/2026

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 1010ft of 6" plastic, 630ft of 8" plastic and 105ft of 2" plastic. Retire 1640ft of 4" cast iron. Renew 29 services and Transfer 18 services.
	<b>City/Borough/Township and County</b>	Norristown Borough, Montgomery
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	Freedley (W) St from Markley St to Locust St and Juniper St from Freedley (W) St to Brown (W) St
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	2/12/2026
4	<b>Estimated Completion Date</b>	8/28/2026
5	<b>Design Pressure</b>	MP-17
6	<b>Estimated Cost</b>	\$880,021.84
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Evan DiPillo 300 Front St, Conshohocken, PA 19428 445-240-2104
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.