

M-2026-3059557

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:1/21/2026

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 2145ft of 6" plastic and 745ft of 8" plastic Retire 2630ft of 4" cast iron, 220ft of 6" plastic, and 75ft of 4" plastic. Transfer 44 services Renew 43 services
	City/Borough/Township and County	Norristown Borough, Montgomery County
	Extents of Project (e.g., Main St. from 4th to 7th)	LOCUST ST FROM WOOD ST TO FREEDLEY ST, FORNANCE ST FROM MARKLEY ST TO POWELL ST AND JUNIPER ST FROM FORNANCE ST TO FREEDLEY ST
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	4/2/2026
4	Estimated Completion Date	11/30/2026
5	Design Pressure	MP-17
6	Estimated Cost	\$1,370,219
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Evan DiPillo 300 Front St, Conshohocken, PA 19428 445-240-2104
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.