



M-2026-3059557- jbs

## PUC Notification of Proposed Major Expenditure

**Submit reports to the PA PUC Secretary’s Bureau through eFiling at**








[efiling.puc.pa.gov](http://efiling.puc.pa.gov)

Include case: Docket number ~~M-2025-3052707~~ in the notification

**Also Email To: Safety Division**

**Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov**

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Install 735 linear feet of 8" PE and 60 linear feet of 2" PE medium pressure distribution main. Retire 720 linear feet of 4" red thread steel
Location of Proposed Work	6500 Blk Main St, Coopersburg, Lehigh County
Type of Facility	medium pressure distribution main
Estimated Starting Date	Estimated Starting Date: 2/23/2026
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$477,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Harris, Hugh S;

Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: <input type="text" value="One UGI Center, Wilkes-Barre, PA Cell: 484-955-5017"/>
Estimated Completion Date	Estimated Completion Date: <input type="text" value="3/13/2026"/> 
Actual Completion Date	Actual Completion Date: <input type="text"/> 
<b>PA PUC Notification Documentation</b>	
Notified By (Proposed)	<input type="text" value="Harris, Hugh S;"/>  
Notifier's Title (Proposed)	Notifier's Title (Proposition): <input type="text" value="Manager, Business Development Eng"/>
Notification Date (Proposed)	Notification Date (Proposition): <input type="text" value="1/23/2026"/> 
Notified By (Actual Completion)	<input type="text"/>  
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): <input type="text"/>
Notification Date (Actual Completion)	Notification Date (Actual Completion): <input type="text"/> 