

M-2026-3059557

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date: 2/2/2026

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 1532ft of 4" plastic Retire 940ft of 4" wrought iron, 454ft of 4" cast iron and 40ft of 4" plastic Transfer 12 services Renew 3 services
	City/Borough/Township and County	Lower Merion Twp, Montgomery County
	Extents of Project (e.g., Main St. from 4th to 7th)	INDIAN CREEK RD FROM 240 INDIAN CREEK RD TO 226 INDIAN CREEK RD AND INDIAN CREEK LN FROM INDIAN CREEK RD TO LANCASTER AVE
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	7/2/2026
4	Estimated Completion Date	9/11/2026
5	Design Pressure	MP-7
6	Estimated Cost	\$531,046
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Evan DiPillo 300 Front St, Conshohocken, PA 19428 445-240-2104
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.