

M-2026-3059557

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date: 2/18/2026

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 870ft of 4" plastic Retire 480ft of 2" cast iron and 390ft of 2" bare steel Transfer 10 services Renew 9 services
	City/Borough/Township and County	Cheltenham Twp
	Extents of Project (e.g., Main St. from 4th to 7th)	Gilbert RD from Ashmead Rd to Boyer Rd
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	8/3/2026
4	Estimated Completion Date	10/23/2026
5	Design Pressure	MP-6
6	Estimated Cost	\$318,326.31
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Steve Brennan 300 Front Street, Building 2 Conshohocken, PA 19428 610-864-0707
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.