

M-2026-3059557

## PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:2/18/2026

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 1355ft of 8" plastic, 100ft of 4" plastic and 35ft of 2" plastic Retire 1300ft of 8" cast iron and 60ft of 4" cast iron Transfer 8 services
	<b>City/Borough/Township and County</b>	Whitpain Twp
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	PENLLYN BLUE BELL PIKE FROM PHIPPS WAY TO BOEHMS CHURCH RD
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	4/17/2026
4	<b>Estimated Completion Date</b>	6/10/2026
5	<b>Design Pressure</b>	MP-20
6	<b>Estimated Cost</b>	\$412,139.62
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Steve Brennan 300 Front Street, Building 2 Conshohocken, PA 19428 610-864-0707
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.