



**COMMONWEALTH OF PENNSYLVANIA**  
PENNSYLVANIA PUBLIC UTILITY COMMISSION  
COMMONWEALTH KEYSTONE BUILDING  
400 NORTH STREET  
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE  
REFER TO OUR FILE

March 11, 2026

A-2025-3053456

**TO ALL PARTIES OF RECORD**

Application of Verizon Pennsylvania, LLC for approval to alter the public crossing (DOT 527 113 P) by the installation of an aerial fiber optic cable where State Route 0219 (Main Street) crosses, at grade, a single track of R. J. Corman Railroad Company/Pennsylvania Lines, Inc. located in Bell Township, Clearfield County.

To Whom It May Concern:

By Secretarial Letter dated March 24, 2025, Verizon Pennsylvania LLC was directed to complete the subject crossing alteration on or before March 31, 2026.

On March 9, 2026, the Commission received a letter-petition from Verizon Pennsylvania LLC stating that, due to delays in securing railroad permitting, it will be unable to meet the previously established completion date. Verizon Pennsylvania LLC requests that the Commission grant a 1-year extension of time to complete the alteration of the crossing.

We have carefully reviewed the record in this proceeding and will grant Verizon Pennsylvania LLC an extension of time to March 31, 2027, to complete the alteration of the subject crossing captioned above.

This Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.

THEREFORE:

The letter-petition of Verizon Pennsylvania LLC received by the Commission on March 9, 2026, requesting an extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 8 of our Secretarial Letter dated March 24, 2025, which reads as follows, to wit:

- “8. The alteration of the crossing be completed on or before March 31, 2026, and that on or before said date Verizon Pennsylvania LLC report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.”

be and is hereby modified to read:

8. The alteration of the crossing be completed on or before March 31, 2027, and that on or before said date Verizon Pennsylvania LLC report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.

2. In all respects not inconsistent herewith, our Secretarial Letter dated March 24, 2025, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.

All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Sincerely,

A handwritten signature in cursive script that reads "Matthew L. Homsher". The signature is written in black ink and is positioned above the printed name.

Matthew L. Homsher  
Secretary