



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE
REFER TO OUR FILE

April 17, 2026

A-2018-3005701

TO ALL PARTIES OF RECORD

Application of the Department of Transportation of the Commonwealth of Pennsylvania for approval to replace the superstructure and repair the substructure of the public above-grade crossing, where SR 0309 (Sellersville Bypass Expressway) crosses above two tracks owned by Southeastern Pennsylvania Transportation Authority, and operated on by East Penn Railroad, LLC, DOT No. 592 617 N in West Rockhill Township, Bucks County.

To Whom It May Concern:

By Secretarial Letter dated January 22, 2019, Pennsylvania Department of Transportation was directed to complete the subject crossing alteration on or before December 31, 2024.

By petition received by the Commission on October 9, 2025, Pennsylvania Department of Transportation stated that they will be unable to meet the previously established completion date due to the standard close out details not being completed. Pennsylvania Department of Transportation requested the Commission grant a time extension to complete the alteration of the crossing.

We have carefully reviewed the record in this proceeding and will grant Pennsylvania Department of Transportation an extension of time to October 23, 2028, to complete the alteration of the subject crossing captioned above.

This Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.

THEREFORE:

The petition of Pennsylvania Department of Transportation received by the Commission on October 9, 2025, requesting an extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 11 of our Secretarial Letter dated January 22, 2019, which reads as follows, to wit:

“11. All work necessary to complete the alteration of the subject crossing be done in a manner satisfactory to this Commission on or before December 31, 2024, and that on or before said date, Pennsylvania Department of Transportation report to this Commission in writing the date of actual completion of the work.”

be and is hereby modified to read:

11. All work necessary to complete the alteration of the subject crossing be done in a manner satisfactory to this Commission on or before October 23, 2028, and that on or before said date, Pennsylvania Department of Transportation report to this Commission in writing the date of actual completion of the work.

2. In all respects not inconsistent herewith, our Secretarial Letter dated January 22, 2019, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Sincerely,

A handwritten signature in black ink that reads "Matthew L. Homsher". The signature is written in a cursive style with a large, stylized initial 'M'.

Matthew L. Homsher
Secretary