

M-2026-3059557

## PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:4/21/2026

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 1800ft of plastic Renew 50 services Retire 1027ft of cast iron Retire 217ft of steel Retire 359ft of plastic
	<b>City/Borough/Township and County</b>	Downingtown., Chester County
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	Whiteland Ave
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	9/17/2026
4	<b>Estimated Completion Date</b>	12/16/2026
5	<b>Design Pressure</b>	HP
6	<b>Estimated Cost</b>	\$965,185
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Dwight Lasure 300 Front St—Building #2 Conshohocken, PA 19428-2723 Phone: 267-533-1420
9	<b>Actual Completion Date</b> (to be sent after project complete)	