

M-2026-3059557

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:4/21/2026

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 20ft of 4in plastic Install 3220ft of 6in plastic Renew 0 services Retire 1150ft of cast iron Retire 1835ft of plastic
	City/Borough/Township and County	Haverford twp., Delaware County
	Extents of Project (e.g., Main St. from 4th to 7th)	Manor rd, Belvedere rd Wood rd, Fairfield rd
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	5/1/2026
4	Estimated Completion Date	10/9/2026
5	Design Pressure	MP-25
6	Estimated Cost	\$1,572,275
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Dwight Lasure 300 Front St—Building #2 Conshohocken, PA 19428-2723 Phone: 267-533-1420
9	Actual Completion Date (to be sent after project complete)	