



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary’s Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Direct Bury 463 feet of 2" HDPE and 1115 feet of 4" HDPE. Retiring 5073 feet of 1.25", 2" and 4" Bare Steel and 270 feet of 2" and 4" Coated Steel.
Location of Proposed Work	Newport Ave, from Laubach Ave to W 17th Street. W 15th St, from Newport Ave to Railroad St. W 16th St, from Cedar St to Railroad St. W 17th St, from Canal St to Newport Ave. Railroad St, from W 17th St to W 15th St. All of this is in Northampton Borough in Northampton County.
Type of Facility	Gas Distribution main
Estimated Starting Date	Estimated Starting Date: 10/1/2025
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: \$2,200,000

Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy;
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd., Bethlehem, PA 18017; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 12/25/2025
Actual Completion Date	Actual Completion Date: 04/28/2026
PA PUC Notification Documentation	
Notified By (Proposed)	Steward, Timothy; <small>DocuSigned by: Timothy Steward 7748FA10A24C41D...</small>
Notifier's Title (Proposed)	Notifier's Title (Proposition): Senior Manager Area Engineering
Notification Date (Proposed)	Notification Date (Proposition): 8/25/2025
Notified By (Actual Completion)	Timothy Steward
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): Senior Manager of Area Engineering
Notification Date (Actual Completion)	Notification Date (Actual Completion): 04/28/2026