



COMMONWEALTH OF PENNSYLVANIA  
PENNSYLVANIA PUBLIC UTILITY COMMISSION  
COMMONWEALTH KEYSTONE BUILDING  
400 NORTH STREET  
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE  
REFER TO OUR  
FILE

May 20, 2026

A-2024-3049551

**TO ALL PARTIES OF RECORD**

Application of PPL Electric Utilities Corp for approval to alter the public crossing (DOT 526 764 Y) by replacing a utility pole structure, raising the raising the neutral on another pole, raising the vertical clearances of the aerial wires, and installing a communication facility where Hill Street crosses, at grade, the tracks of Norfolk Southern Railway Company, located in the City of South Williamsport, Lycoming County.

To Whom It May Concern:

By Commission Secretarial Letter dated August 16, 2024, we directed the alteration of the subject crossing to be completed on or before August 31, 2025.

By petition filed with the Commission on April 30, 2026, PPL Electric Utilities Corporation requests the Commission grant a one-year time extension of time until August 31, 2026. PPL Electric Utilities Corporation stated that due to a change in its construction schedule and budget for this project, an additional year is needed to complete the necessary alteration work.

We have carefully reviewed the record in this proceeding and will grant PPL Electric Utilities Corporation an extension of time until August 31, 2026.

THEREFORE:

The petition received April 30, 2026, from PPL Electric Utilities Corporation, be and is hereby granted to the extent herein directed.

1. Paragraph 8 of our Secretarial Letter dated August 16, 2024, reads as follows, to wit:

“8. The alteration of the crossing be completed on or before August 31, 2025, and that on or before said date PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and

this Secretarial Letter.”  
be and is hereby modified to read:

8. The alteration of the crossing be completed on or before August 31, 2026, and that on or before said date PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.”.

2. In all respects not inconsistent herewith, our Secretarial Letter dated August 16, 2024, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Sincerely,



Matthew L. Homsher  
Secretary