



**PHILADELPHIA GAS WORKS**

800 West Montgomery Avenue • Philadelphia, PA 19122

---

June 1, 2026

Attn: Pennsylvania Public Utility Commission

RE: Docket Number: M-2026-3059557

Attached please find PGW's Construction Projects for June FY2026 in Excess of \$300,000.

Thank you.




Racquel Chepress | Regulatory Compliance Analyst II

**Philadelphia Gas Works** | 800 W. Montgomery Ave | Philadelphia, PA 19122

Phone: (215) 684-6007

Follow us on [Facebook](#) [Twitter](#) and [YouTube](#)





Philadelphia Gas Works  
800 W. Montgomery Ave  
Philadelphia, PA 19122

Date: 6/1/2026

RE: PUC 59.38, Notification of Construction Projects in Excess of \$300,000

If there are any questions concerning the projects listed below, please contact Thomas Pendergast (Thomas.Pendergast.pgworks.com or 215-684-6344). If you would like to schedule a visit to any of the projects, please do so by contacting Racquel Chepress (Racquel.Chepress@pgworks.com or 267-249-6628)

Type of Facility	Project #	Location of Proposed Work	Design Pressure	Estimated Cost	Estimated Start	Estimated Complete	Status	Actual Completion
Distribution Main	4x-5382	4600-4800 Sansom Street	4.5- 14 Inches WC	\$ 351,758.00	5/23/2025	7/9/2025	Completed	7/9/2025
Distribution Main	B-4494	1000-1200 W. Glenwood Ave, 2900 N Camac St, 2900 N 7th St, 600 W Cambria	4.5- 14 Inches WC	\$ 693,329.00	6/3/2025	7/17/2025	Completed	7/17/2025
Distribution Main	NBMS 316:	7503 Lansdowne Ave	4.5- 14 Inches WC	\$ 776,415.00	6/23/2025	8/1/2025	Completed	8/1/2025
Distribution Main	4x-5402	9900 Bustleton Avenue	4.5- 14 Inches WC	\$ 410,987.00	6/18/2025	8/6/2025	Completed	8/6/2025
Distribution Main	4x-5407	2500-2600 S Chadwick St, 2500 S Bancroft St, 1600 Shunk St, 1600 Porter St	4.5- 14 Inches WC	\$ 411,378.00	6/23/2025	8/8/2025	Completed	8/8/2025
Distribution Main	B-4471	2300-2400 Cecil B Moore Ave, 2300-2500 Nicholas St, 2300 Turner St	4.5- 14 Inches WC	\$ 608,537.00	6/20/2025	8/15/2025	Completed	8/15/2025
Distribution Main	4x-5411	500 E Girard Ave., 600 E Girard Ave., 1100 E Montgomery Ave., 1200 E Berks St., 700 E Girard Ave.	4.5- 14 Inches WC	\$ 755,590.00	5/23/2025	8/27/2025	Completed	8/27/2025
Distribution Main	4x-5341	200,300,400 Tabor Ave, 5400, 5500 Lawrence St, 5400 4th St, 5500 5th St	4.5- 14 Inches WC	\$ 674,790.00	6/2/2025	8/28/2025	Completed	8/28/2025
Distribution Main	4x-5342	300 Clarkson Ave, 5500 4th St, 5500 3rd St, 5400 3rd St	4.5- 14 Inches WC	\$ 422,760.00	8/4/2025	8/28/2025	Completed	8/28/2025
Distribution Main	4x-5195	5400 Fairhill St, 5400 N 6th St, 500 W Somerville Ave	4.5- 14 Inches WC	\$ 425,199.00	5/19/2025	9/2/2025	Completed	9/2/2025
Distribution Main	4x-5253	1200 Rush St, 1200 Williams St, 1300 W Auburn St, 2700-2800 N 12th St.	4.5- 14 Inches WC	\$ 749,315.00	7/14/2025	9/5/2025	Completed	9/5/2025
Distribution Main	4x-5316	6500 Uber, 1900 65th Ave, 1900 Colonial, 2000-1900	4.5- 14 Inches WC	\$ 925,736.00	7/14/2025	9/5/2025	Completed	9/5/2025
Distribution Main	B-4482	300-400 N 61st St, 300-400 N Edgewood St, 6000-6200	4.5- 14 Inches WC	\$ 794,006.00	7/7/2025	9/16/2025	Completed	9/16/2025
Distribution Main	4x-5307	300 E Gale, 200-300 Clarkson, 5500 B St	4.5- 14 Inches WC	\$ 620,861.00	8/11/2025	9/16/2025	Completed	9/16/2025
Distribution Main	B-4500	300-400 S 41st St, 4100 Pine St, 4200 Regent Square	4.5- 14 Inches WC	\$ 456,147.00	8/4/2025	10/17/2025	Completed	10/17/2025
Distribution Main	B-4524	2900 N Park Ave, 2900 N 12th St, 1100 W Indiana	4.5- 14 Inches WC	\$ 342,393.00	1/26/2026	10/20/2025	Completed	10/20/2025
Distribution Main	B-4502	1800 N Newkirk St, 2700-2800 W Glenwood Ave, 1900 N Etting St, 2700 W Berks St	4.5- 14 Inches WC	\$ 383,899.00	8/29/2025	10/22/2025	Completed	10/22/2025
Distribution Main	4x-5474	2400 Wharton St, 2400 Oakford St, 1300 S Taylor/Ringgold/24th St	4.5- 14 Inches WC	\$ 480,944.00	9/3/2025	10/27/2025	Completed	10/27/2025
Distribution Main	4x-5365	14100-15200 Bustleton Ave, 200-500 County Line Rd	4.5- 14 Inches WC	\$ 1,324,142.00	7/21/2025	11/5/2025	Completed	11/5/2025
Distribution Main	4x-5404	500-600 Roxborough Ave, 500-600 Gerhard St., 5900 Ridge Ave., 4200 Houghton St., 5900 Houghton St.	4.5- 14 Inches WC	\$ 1,119,220.00	7/14/2025	11/6/2025	Completed	11/6/2025
Distribution Main	4x-5463	2100-2300 W Norris St, 1900 N 22nd St, 2000 N 23rd St, 2200 Page St, 2200 Fountain St, 2200 W Diamond St	4.5- 14 Inches WC	\$ 526,820.00	9/15/2025	11/25/2025	Completed	11/25/2025
Distribution Main	B-4527	2300 N Orianna St, 300 W Dauphin St, 300 W York St, 2300 N 2nd St, 2300 N 3rd St	4.5- 14 Inches WC	\$ 408,205.00	10/30/2025	12/1/2025	Completed	12/1/2025
Distribution Main	4x-5438	400 Devereaux Ave, 300 Stevens St., 6100 Oakley St., 6100 Argyle St., 300 Devereaux Ave., 6200 Argyle St., 6200 Oakley, 400 Devereaux Ave	4.5- 14 Inches WC	\$ 585,014.00	8/25/2025	12/4/2025	Completed	12/4/2025



Philadelphia Gas Works  
800 W. Montgomery Ave  
Philadelphia, PA 19122

Date: 6/1/2026

RE: PUC 59.38, Notification of Construction Projects in Excess of \$300,000

If there are any questions concerning the projects listed below, please contact Thomas Pendergast (Thomas.Pendergast.pgworks.com or 215-684-6344). If you would like to schedule a visit to any of the projects, please do so by contacting Racquel Chepress (Racquel.Chepress@pgworks.com or 267-249-6628)

Type of Facility	Project #	Location of Proposed Work	Design Pressure	Estimated Cost	Estimated Start	Estimated Complete	Status	Actual Completion
Distribution Main	4x-5447	100 W. Westmoreland St, 3200 N. Howard St, 3200 N. Palethorp St, 3300 N. Hancock St	4.5- 14 Inches WC	\$ 755,997.00	9/17/2025	12/4/2025	Completed	12/4/2025
Distribution Main	4x-5380	4900-5300 N Broad St, 5100-5300 Carlisle St, 1300 Somerville Ave, 1300-1400 Fisher Ave, 1400 Lindley Ave	4.5- 14 Inches WC	\$ 2,189,545.00	6/9/2025	12/11/2025	Completed	12/11/2025
Distribution Main	4x-5461	4700-4800 Tyson Ave, 7000 Hegerman St, 7000 Vandike St	4.5- 14 Inches WC	\$ 419,089.00	10/14/2025	12/15/2025	Completed	12/15/2025
Distribution Main	4x-5343	5700 N HOWARD STREET, 100 CHEW AVENUE, 5700 N HOPE STREET, 5700 N FRONT STREET	4.5- 14 Inches WC	\$ 668,662.00	9/3/2025	12/17/2025	Completed	12/17/2025
Distribution Main	4x-5361	3100 N Chadwick St, 3100 N Bancroft St, 1600 W Toronto St, 3000 N 16th St, 3100 N 16th St, 1500 W Clearfield St, 1400 W Clearfield St, 3000 N Carlisle St, 1400 Toronto St, 1500 W Clearfield St	4.5- 14 Inches WC	\$ 1,198,382.00	9/22/2025	12/24/2025	Completed	12/24/2025
Distribution Main	4x-5393	2000-2100 S 9th St, 800-900 Winton St, 800-900 Cantrell St.	4.5- 14 Inches WC	\$ 948,748.00	10/6/2025	1/7/2026	Completed	1/7/2026
Distribution Main	4x-5502	200-300 S 54th St, 200-300 S 53rd St, 5200-5300 Locust St, 5200-5300 Irving St	4.5- 14 Inches WC	\$ 1,346,843.00	9/8/2025	1/8/2026	Completed	1/8/2026
Distribution Main	4x-5473	100-300 E Eleanor St, 100-200 E Rockland St, 4800 Rising Sun Ave, 4800 B St, 4800-4900 A St, 4900 Ella St	4.5- 14 Inches WC	\$ 990,380.00	9/24/2025	1/14/2026	Completed	1/14/2026
Distribution Main	4x-5580	2100 Kinsey St., 4300-4500 Worth St.	4.5- 14 Inches WC	\$ 377,957.00	2/6/2026	3/31/2026	Completed	3/31/2026
Distribution Main	B-4537	1000-1100 W Tioga Street, 3400- 3500 N 11th Street, 3500 N Marvine Street, 3500 N Camac Street, 1200 W Venango Street	4.5- 14 Inches WC	\$ 611,108.00	12/4/2025	4/6/2026	Completed	4/6/2026
Distribution Main	4x-5464	200-400 Greenwich St, 300-400 Cross St, 1500 E Moyamensing Ave, 1400-1500 S 4th St	4.5- 14 Inches WC	\$ 965,171.00	10/29/2025	4/7/2026	Completed	4/7/2026
Distribution Main	4x-5379	0-300 N 63rd St, 1-200 Gross St, 200 N 64th St, 6200 Vine St, 6300 Race St	4.5- 14 Inches WC	\$ 1,728,595.00	9/4/2025	4/10/2026	Completed	4/10/2026
Distribution Main	4x-5349	3300-3500 Chestnut St	10-35 PSIG	\$ 3,461,921.00	7/14/2025	4/14/2026	Completed	4/14/2026
Distribution Main	4x-5482	2200 N 11th St, 2200 N 10th St, 1000-1100 W Nevada St, 900-1000 N Dauphin St	4.5- 14 Inches WC	\$ 1,010,249.00	12/16/2025	4/16/2026	Completed	4/16/2026
Distribution Main	4x-5452	400-200 West Mentor Street, 300 West Loudon Street, 200 West Roosevelt Blvd, 4700 North Lawrence Street, 4700 North 4th Street, 4700 North 3th Street.	4.5- 14 Inches WC	\$ 908,865.00	10/27/2025	4/17/2026	Completed	4/17/2026
Distribution Main	4x-5283	1500 S 6th St, 1500 S 7th St, 600 Cross St, 500-600 Greenwich St, 1500 S Marshall St	4.5- 14 Inches WC	\$ 882,739.00	1/12/2026	4/17/2026	Completed	4/17/2026
Distribution Main	4x-5369	600-900 W Erie Avenue, 3700 N Darien/9th/8th Streets, 3600 N 11th/Warnock Streets, 1000 Pacific Street.	4.5- 14 Inches WC	\$ 1,212,883.00	12/15/2025	4/20/2026	Completed	4/20/2026
Distribution Main	4x-5456	500- 300 N 41 Street, 400 Holly Street, 4100 Brandywine St, 500-300 42st Street	4.5- 14 Inches WC	\$ 681,421.00	11/3/2025	4/29/2026	Completed	4/29/2026
Distribution Main	B-4542	1200 N Redfield St, 5900 W Girard Ave, 1200 N 57th St, 5700 W Girard Ave	4.5- 14 Inches WC	\$ 505,045.00	2/23/2026	4/30/2026	Completed	4/30/2026
Distribution Main	4x-5462	1900-2100 Norris St	4.5- 14 Inches WC	\$ 756,859.00	10/15/2025	5/5/2026	Completed	5/5/2026
Distribution Main	4x-5403	2500-2600 N Jessup St, 2500 N 11th St, 2500-2600 N Warnock St, 1000-1100 W Huntingdon St, 1000 W Oakdale St, 1000-1100 W Cumberland St	4.5- 14 Inches WC	\$ 1,362,374.00	12/24/2025	5/5/2026	Completed	5/5/2026
Distribution Main	4x-5547	4300 Disston Street, 7000 Walker Street, 4400-4500 Disston Street, 7000 Jackson Street, 7000 Cottage Street, 4300 Tyson Ave, 4200-4500 Princeton Ave	4.5- 14 Inches WC	\$ 955,108.00	11/4/2025	5/12/2026	Completed	5/12/2026
Distribution Main	4x-5533	13000-13100 Bustleton Ave.	4.5- 14 Inches WC	\$ 787,994.00	1/20/2026	5/14/2026	Completed	5/14/2026
Distribution Main	4x-5451	5600- 5500 Elliott Street, 1100 South 56th Street, 5600 Thomas Ave, 1000 South Frazier Street	4.5- 14 Inches WC	\$ 1,089,375.00	12/4/2025	5/15/2026	Completed	5/15/2026
Distribution Main	4x-5470	500 W Telner St, 7000 Huron St, 7000 Saint Martins Ln, 300 W Moreland ave	4.5- 14 Inches WC	\$ 1,087,338.00	9/29/2025	5/20/2026	Completed	5/20/2026
Distribution Main	4x-5471	300-700 W Mermaid Ln, 7500-7600 McCallum St	4.5- 14 Inches WC	\$ 883,108.00	11/24/2025	5/21/2026	Completed	5/21/2026
Distribution Main	4x-5375	5500 Westminster Ave, 500 N Allison St, 500 N Vogdes St, 500 N 54th St, 500 N 55th St, 500 N 56th St	4.5- 14 Inches WC	\$ 935,010.00	12/3/2025	5/28/2026	Completed	5/28/2026
Distribution Main	4x-5445	2300 W Montgomery Ave., 1800 Bucknell St., 1800 Judson St., 1800 Judson St., 1800 N 24th St.	4.5- 14 Inches WC	\$ 919,369.00	3/6/2026	6/2/2026	Working	
Distribution Main	4x-5501	100 S 53rd St, 5000-5200 Sansom St, 5000-5200 Chestnut St, 5100 Walnut St, 0-100 S 51st St, 5000 Ludlow St, 0 S 50th St	4.5- 14 Inches WC	\$ 2,020,024.00	1/9/2026	6/8/2026	Working	
Distribution Main	4x-5564	4400-4800 Conshohocken Ave, 4400-4600 Sherwood Rd, 2600 Lenape Rd, 2600 Parma Rd, 2600 Sorento Rd, 2700 N 45th St, 2700 N 46th St, 2700 N 47th St	4.5- 14 Inches WC	\$ 1,846,445.00	9/4/2025	6/15/2026	Working	
Distribution Main	4x-5224	6300-6800 Stenton Ave	10-35 PSIG	\$ 5,214,771.00	11/10/2025	7/2/2026	Working	



Philadelphia Gas Works  
800 W. Montgomery Ave  
Philadelphia, PA 19122

Date: 6/1/2026

RE: PUC 59.38, Notification of Construction Projects in Excess of \$300,000

If there are any questions concerning the projects listed below, please contact Thomas Pendergast (Thomas.Pendergast.pgworks.com or 215-684-6344). If you would like to schedule a visit to any of the projects, please do so by contacting Racquel Chepress (Racquel.Chepress@pgworks.com or 267-249-6628)

Type of Facility	Project #	Location of Proposed Work	Design Pressure	Estimated Cost	Estimated Start	Estimated Complete	Status	Actual Completion
Distribution Main	4x-5526	1800 Francis Street, 700 North 19th Street 1900-1800 Fairmount Avenue, 1900-1800 North Street	4.5- 14 Inches WC	\$ 843,784.00	1/14/2026	7/6/2026	Working	
Distribution Main	4x-5449	5200-5500 Webster St, 5400 Norfolk St, 700 S 54th St, 700 S 55th St	4.5- 14 Inches WC	\$ 762,739.00	4/6/2026	7/9/2026	Working	
Distribution Main	4x-5453	900 N 66th St, 900 Flanders Rd, 6500 Lebanon Ave, 6600-6700 Malvern Ave	4.5- 14 Inches WC	\$ 1,112,532.00	1/19/2026	7/13/2026	Working	
Distribution Main	4x-5481	2600 N 13th St, 2600 N 12th St, 2600 N Sartain St, 2400 N Delhi St, 2400 Germantown Ave, 1100-1200 W Oakdale St, 1200 W Harold St, 1100-1200 W Huntingdon St, 900 W Boston Ave	4.5- 14 Inches WC	\$ 1,557,268.00	5/5/2026	7/16/2026	Working	
Distribution Main	4x-5354	3500-3800 N 13th St, 1200 W Pike St	10-35 PSIG	\$ 4,180,353.00	1/12/2026	7/17/2026	Working	
Distribution Main	4x-5536	8600-8400 Frankford Ave, 4000 Benson Street, 4000 Blakiston Street	4.5- 14 Inches WC	\$ 1,186,133.00	4/17/2026	7/17/2026	Working	
Distribution Main	B-4540	500 E Wyoming Ave	4.5- 14 Inches WC	\$ 380,936.00	6/8/2026	7/23/2026	Working	
Distribution Main	4x-5360	1100-1300 65th Ave, 6400 N. 13th St, 6400-6500 Camac St, 6400-6500 N. 12th St, 6500 N. 11th St, 800-1100 66th Ave.	4.5- 14 Inches WC	\$ 1,044,770.00	3/9/2026	7/29/2026	Working	
Distribution Main	4x-5455	1600 E Luzerne St, 1600 Worrell St, 400 Potter St, 4000 Kensington Ave, 1600-1700 Hunting Park Ave	4.5- 14 Inches WC	\$ 494,589.00	5/4/2026	7/29/2026	Working	
Distribution Main	4x-5443	300-400 Poplar St, 800-900 N 4th St, 900 N Lawrence St, 900 N Orianna St	4.5- 14 Inches WC	\$ 538,824.00	4/8/2026	7/31/2026	Working	
Distribution Main	4x-5433	2900-3100 N 29th Street, 2800 W Cambria St	10-35 PSIG	\$ 1,005,872.00	4/6/2026	8/3/2026	Working	
Distribution Main	B-4528	2700-2900 Dickinson St., 2700-3100 Reed St., 1300-1400 S 31st St., 1300 S 30th St., 1300 S Myrtlewood St., 1300 S Hollywood St.	4.5- 14 Inches WC	\$ 822,485.00	5/11/2026	8/4/2026	Working	
Distribution Main	4x-5426	2000-2100 W Estaugh St., 3300-3400 N 21st St., 1800-2100 W Ontario St., 3400 N 20th St.	4.5- 14 Inches WC	\$ 565,307.00	5/1/2026	8/5/2026	Working	
Distribution Main	4x-5454	5400-5600 Catharine St, 600-700 S 57th St, 700 S Frazier St, 700 S Ithan St	4.5- 14 Inches WC	\$ 905,183.00	4/20/2026	8/7/2026	Working	
Distribution Main	4x-5465	1900-2000 S 5th St, 1900-2000 S 4th St	4.5- 14 Inches WC	\$ 881,817.00	4/2/2026	8/12/2026	Working	
Distribution Main	4x-5223	300-600 E Gorgas Ln, 900, 1100-1200 E. Mt Pleasant Ave, 6800-7000 Stenton Ave	10-35 PSIG	\$ 9,656,968.00	9/22/2025	8/13/2026	Working	
Distribution Main	4x-5534	3200-3000 Midvale Ave, 3600 Fox St, 3600-3800 Stokley St	4.5- 14 Inches WC	\$ 1,133,954.00	5/26/2026	8/18/2026	Working	