COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION

—
PAPUC COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
IN REPLY PLEASE

HARRISBURG, PENNSYLVANIA 17120 REFER TO OUR FILE
March 16, 2022
A-2015-2466693

Via Eservice and Email Only
TO ALL PARTIES OF RECORD

Application of the Department of Transportation of the Commonwealth of
Pennsylvania for approval to alter the public at-grade crossing by the
installation of safety enhancements where South Third Street (T-559) crosses
the single track of Norfolk Southern Railroad Company (DOT No: 535 152
B) in Guilford Township, Franklin County all in accordance with the Federal
Grade Crossing Program and the allocation of costs incident thereto.

To Whom It May Concern:

By Secretarial Letter dated November 5, 2020, we directed the alteration of the
public crossing (DOT 535 152 B) by construction of agreed upon signage, pavement markings and
advanced warning flashers where South Third Street crosses, at grade, a single track of Norfolk
Southern Railroad Company in Guilford Township, Franklin County. All work at the subject
crossing was to be completed on or before December 31, 2021.

By petition received on February 16, 2022, Guilford Township (Township)
requests the Commission grant an extension of time to consider a new matter in the proceeding.
Specifically, the Township states that it is reviewing a land development plan that includes the
construction of a relief road for South Third Street. The relief road would establish a new traffic
pattern that would allow for the abolition of the subject crossing. The Township seeks to extend
the completion date for the project to consider the land development plan and the possible
abolition of the subject crossing.

Upon receipt of the petition, a field investigation and conference was arranged by
a Commission staff engineer and held on March 10, 2022 at the site of the subject crossing.
Representatives of Norfolk Southern Railway Company, the Pennsylvania Department of
Transportation, and Guilford Township were in attendance.

At the field conference the parties discussed the petition and the relief sought by
the Township for the time extension and possible crossing abolishment. At the field conference it
was agreed to by the parties that the petition for a time extension will be held in abeyance until
April 12, 2022, to allow the Township to determine if the abolition of the public crossing can be
accommodated by the land development plan. If the Township determines that the land
development plan will accommodate the abolition of the public crossing, the Township will file a
petition, at this docket, to abolish the public crossing prior to April 12, 2022.



In light of the fact that the Township is out of compliance with our Secretarial
Letter dated November 5, 2020, wherein we directed the completion of certain safety
enhancements by December 31, 2021, it was further agreed that the Township, at its sole cost
and expense, will install temporary measures that include placing “Stop” signs on the left side of
both highway approaches to the subject crossing and install or restore “Stop Line” pavement
markings on both approach highways to the subject crossing within 30 days of the date of this
Secretarial Letter. Further, it was agreed to that Norfolk Southern Railway Company, at its sole
cost and expense, will replace the existing “Yield” signs attached to both crossbuck assemblies
with “Stop” signs on both crossbuck assemblies within 30 days of the date of this Secretarial
Letter.

If the Township fails to file a petition to abolish the public crossing prior to April
12, 2022, the Commission will grant an extension of time to complete the work as directed in our
November 5, 2020, Secretarial Letter with a revised completion date of July 31, 2022. However,
notwithstanding the petition for abolishment, the temporary measures established at the field
conference and described herein shall be constructed/installed within the 30 days from the date
of this Secretarial Letter.

THEREFORE:

1. The petition received February 16, 2022, Guilford Township be and is
hereby held in abeyance until April 12, 2022.

2. By April 12, 2022, Guilford Township will file a petition to abolish the
subject public crossing or provide written notice to all parties that the work directed by our
November 5, 2020 Secretarial Letter will be completed by July 31, 2022,

3. Guilford Township, at its sole cost and expense, install STOP signs (R1-1)
on the left side of both approach highways to the subject crossing within 30 days from the date of
this Secretarial Letter in accordance with the Manual on Uniform Traffic Control Devices.

4. Guilford Township, at its sole cost and expense, install STOP LINES on
both highway approaches to the subject crossing within 30 days of the date of this Secretarial
Letter, all in accordance with the Manual on Uniform Traffic Control Devices.

5. Norfolk Southern Railway Company, at its sole cost and expense, remove
the existing YIELD signs (R1-2) from the crossbuck assemblies and replace with STOP signs
(R1-1) within 30 days of the date of this Secretarial Letter, all in accordance with the Manual on
Uniform Traffic Control Devices.

6. In all respects not inconsistent herewith, our Secretarial Letter dated
November 5, 2020, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or
Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties
and/or other sanctions pursuant to 66 Pa. C.S. § 3301.

The Commission has waived certain regulatory service provisions as directed by
the Commission’s Order at M-2021-3028321. Currently, while the Commission’s physical
facilities are open for business, some of the operational restraints occasioned by the pandemic
remain. It is evident that the pandemic and its changing nature require certain procedural



flexibility for the public, the regulated community, and the Commission. Toward this end, the
Commission will continue to permit electronic service by the Commission on all parties,
regardless of whether a particular party has agreed to electronic service. An exception to this
general waiver is where the Public Utility Code requires service by specified means, e.g., Section
702. Additionally, service on Commission staff in proceedings pending before it, whether staff is
a party or otherwise, shall be exclusively electronic unless the parties agree otherwise. Filings
must be submitted by efiling with the Secretary of the Commission by opening an efiling account
through the Commission’s website and accepting eservice at https://www.puc.pa.gov/filing-
resources/efiling/. If your filing contains confidential material, you are required to file by
overnight delivery to ensure the timely filing of your submission.

If you are dissatisfied with the resolution of this matter, you may, as set forth in
52 Pa. Code 88 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition)
with the Commission within twenty (20) days of the date of this letter. The Petition shall be
submitted by e-filing said petition within twenty (20) days, or if no timely request is made, the
action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered
paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for
you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made;
(4) a Certificate of Service on the other parties of record; and (5) a Verification with original
signature in accordance with 52 Pa. Code § 1.36.

Very truly yours,

Rosemary Chiavetta
Secretary
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