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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY Commission
P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


October 21, 2004

A-00119252
TO ALL PARTIES

Application of the Borough of Lansdale for approval of the abolition of the crossing where Fifth Street (DOT 593 062 J) crosses, at grade, the tracks of Southeastern Pennsylvania Transportation Authority (SEPTA) and the establishment and construction of a new crossing where Ninth Street will cross, at- grade, the track of the same railroad in the Borough of Lansdale, Montgomery County; and the allocation of costs incident thereto.
To Whom It May Concern:



By Secretarial Letter dated June 6, 2003, we directed the alteration of the subject crossings.  All work at the subject crossings was to be completed on or before

December 31, 2004.


Borough of Lansdale (Borough) by letter-petition filed with the Commission on September 21, 2004, requests that the Commission grant an extension of time in which to complete the project.  The Borough states in its letter-petition that the delays are due to the work by others beyond the Borough right-of-way.


The Borough avers that all parties in this proceeding were served with a copy of the letter-petition.  None of the parties have responded with any objection to the letter-petition.



We have carefully reviewed the record in this proceeding and will modify our Secretarial Letter dated June 6, 2003 and grant the Borough an extension of time to 
December 31, 2005, to complete the project.



The Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.



THEREFORE:



The petition filed September 21, 2004, by the Borough of Lansdale, be and is hereby granted to the extent herein directed.



1.
Paragraph 18 of our Secretarial Letter dated June 6, 2003, which reads as follows, to wit:
“18.
All work necessary to alter the crossings be completed in a manner satisfactory to this Commission on or before December 31, 2004, and that on or before said date, Borough of Lansdale report in writing the date of actual completion of the work.”
be and is hereby modified to read:

18.
All work necessary to alter the crossings be completed in a manner satisfactory to this Commission on or before December 31, 2005, and that on or before said date, Borough of Lansdale report in writing the date of actual completion of the work.


2.
In all other respects, our Secretarial Letter dated June 6, 2003, remain in full force and effect.



If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within ten (10) days of the date of this letter.







Very truly yours,







James J. McNulty







Secretary
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