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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY Commission
P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


January 10, 2007
A-00121738
TO ALL PARTIES

Application of the Borough of Lansdale for approval of the alteration of the crossing (DOT 592 791 X) where Church Road crosses, at grade, the tracks of Southeastern Pennsylvania Transportation Authority (SEPTA) in the Borough of Lansdale, Montgomery County, by the installation of traffic light signals and preemption; and the allocation of costs incident thereto.

To Whom It May Concern:



By Secretarial Letter dated July 18, 2005, we directed the alteration of the subject crossing.  All work at the subject crossing was to be completed on or before December 31, 2006.


Borough of Lansdale (Borough) by letter-petition filed with the Commission on December 18, 2006, requests that the Commission grant an extension of time in which to complete the project.  The Borough states in its letter-petition that the delays are due to ongoing testing and refinements to the railroad preemption system.


The Borough avers that all parties in this proceeding were served with a copy of the letter-petition.  None of the parties have responded with any objection to the letter-petition.



We have carefully reviewed the record in this proceeding and will modify our Secretarial Letter dated July 18, 2005 and grant the Borough an extension of time to 
December 31, 2007, to complete the project.



The Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.



THEREFORE:



The petition filed December 18, 2006, by the Borough of Lansdale, be and is hereby granted to the extent herein directed.



1.
Paragraph 12 of our Secretarial Letter dated July 18, 2005, which reads as follows, to wit:
“12.
All work necessary to complete the alteration of the crossing be done in a manner satisfactory to this Commission on or before December 31, 2006, and that on or before said date, Borough of Lansdale report to this Commission in writing the date of actual completion of the work.”
be and is hereby modified to read:

12.
All work necessary to complete the alteration of the crossing be done in a manner satisfactory to this Commission on or before December 31, 2007, and that on or before said date, Borough of Lansdale report to this Commission in writing the date of actual completion of the work.



2.
In all other respects, our Secretarial Letter dated July 18, 2005, remain in full force and effect.



If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within twenty (20) days of the date of this letter.







Very truly yours,







James J. McNulty







Secretary
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