	[image: ]
	
COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
P.O. BOX 3265, HARRISBURG, PA 17105-3265
	





IN REPLY PLEASE REFER TO OUR FILE



1

2

December 23, 2014
A-2013-2353586

[bookmark: _GoBack]TERRY SCHALLER, SR REAL ESTATE SPEC
PPL ELECTRIC UTILITIES CORPORATION
2 NORTH NINTH STREET, GENN 5
ALLENTOWN, PA 18101-1179


In re:	Application of PPL Electric Utilities Corporation for approval of the alteration of the crossing (DOT 851 864 W)  where Bridle Path Road (T-429) crosses, at grade, the track of the Norfolk Southern Railway Company in the City of Bethlehem, Northampton County, by reason of the installation of two (2) new aerial electric lines.
  


Dear Ms. Schaller:
		By Secretarial Letter, dated April 30, 2013, PPL Electric Utilities Corporation was directed to complete the ordered construction by April 30, 2014.

		Since the time set for completion of the construction has passed and the Commission has not been notified that the work has been completed, it is assumed that the construction has not been completed.  

		If the ordered construction will not be completed within 30 days, please file a formal petition requesting an extension of time to complete the work.  The petition should state the reason why the work has not been completed in the allotted time and indicate a specific date when it is anticipated that the approved construction will be completed.  If the construction has been completed please send a letter indicating when it was completed. (Please ensure to reference PUC docket # A-2013-2353586 on all correspondence)

		Your prompt attention to this matter will be appreciated.  

						Very truly yours,


George M. Steiner, P.E.
						Transportation Division-Rail Safety Section
						Bureau of Technical Utility Services
						Phone: 717-787-6805
						Email: gsteiner@pa.gov
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