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Karen Koster-Burr, Esquire 7 ,
CSX Transportation AUG 07 19 rf,/gmu—w@-

500 Water Street J150
Jacksonville Florida 32202 o —

Re: Applications of CSX to the Pennsylvania Public Utility Commission
for the alteration of certain rail/highway crossings in the City of
Philadelphia. PA PUC Docket Numbers: A-114083, A-114084, A-114085,
A-114086, A-114089, and A-114090

Dear Ms. Koster-Burr:

As a result of the PA PUC field conference on July 15, 1997, the
Philadelphia Water Department (an operating department of the City of
Philadelphia responsibie tor the water and sewer utilities) has provided me with
the following information.

1. 68th Street (A-114083); There are no Philadeiphia Water Department
water or drainage facilities in the track area.

2. 65th Street (A-114084); The Philadelphia Water Department maintains a
16 inch water main in 65th Street which crosses below the railroad tracks

This water main was constructed in 1908 and the cover is unknown. The
water main is considered in the public right of way.

To lower the tracks at this site, CSX must locate the existing 16 inch
diameter water main using test pits. CSX must show the water main on the
cross sections and submit them to the Philadelphia Water Department for

review.




If it is determined that the water main must be lowered, CSX must design
and construct the water main relay at the railroad's sole cost in
accordance with Philadelphia Water Department standards. The design
proposal must be submitted to the Philadelphia Water Department for

review and approval.

If the water main is relayed, the work must be performed by a Philadelphia
Water Department approved contractor and in the presence of a Philadelphia
Water Department inspector. CSX must pay the cost of the inspector.

3. Cemetery Lane (A-1104085); There are no drainage or water facilities in
the track area.

4. Lindbergh Boulevard (A-114086); There are no drainage or water facilities
in the track area.

5. Woodland Avenue at 60th Street (A-114089); The Philadelphia Water
Department maintains a 12 inch water main in the bridge structure and an 8
inch concrete sewer in the right of way. These facilities will not be
affected by track lowering. '

6. 61st Street (A-114090); There are no Philadelphia drainage or water
facilities in the track area.

_ The contact engineers in the Philadelphia Water Department are Mark Waas
or PJ Dhilion, (215) 685-6309 or {215) 685-6332.

The Water Department: has not reviewed (i€ pedestrian bridge ciossing -on
line with 66th Street because no PA PUC Application for this site has been '
received.

The above information does not address the concerns with the drainage
ditch parallel to the tracks and the necessity to insure that water is not left
standing in the ditch. The City of Philadelphia believes that if water remains in
the ditch, it creates a health hazard and a potential liability risk for CSX. It is
important that these matters be satisfactorily resolved before the rail highway
crossings are altered.




If | can be of any additional assistance in these matters, please feel free to

contact me.

CC.

Very truly yours,

Gerald T. Clark

Senior Attorney

City of Philadelphia

10th Floor

1600 Arch Street
Philadelphia, PA 19103-2081
(215) 686-7692

Stephen J. Furtek, P.E., Chief Design Branch, Phila. Water Department
John T. Fenn, P.E., P.L.S., Vandemark & Lynch, Inc.

John F. Lutz, P.E., Chief Bridge Engineer, Streets Department

Ron Hull, P.E., PA PUC
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WATER DEPARTMENT
ARA Tower at Reading Ceniler

1101 Market Street
Philadelphia. Pennsylvania 19107-2994

September 8, 1997

Ronald J .Hull. P.E.

Rail Safety Division

Bureau of Transportation and Safety
P .0 .Box 3265

Harrisburg, PA 17105-3265

Subject: Address Correction for Correspondence with City of Philadelphia Water Department

Dear Mr. Hull:

It is noticed from your letter dated July 1, 1997 as referenced that your office did not have the
correct address for City of Philadelphia. Water Department. Please update the change for any
future correspondence to the Philadelphia, Water Department as follows:

City of Philadelphia Water Department
ARAMARK Tower
1101 Market Street, 5% Floor
Philadelphia, PA 19107-2994

If you have any questions, please contact Mark Waas, or PJ Dhillon at 215-685-6309/6332 at
your earliest convenience.
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DATE:
SUBJECT:
TO:

FROM:

A-00114080
A-00114081
A-00114082
A-00114083
A-00114084
A-00114085
A-00114086
A-00114087
A-00114988
A-00114089

Q 0

Dun

COMMONWEALTH OF PENNSYLVANIA
Public Utility Commission

October 14, 1997

Change of address - City of Philadelphia - Water Department
Agnes Brewster, Supervisor

David C. Hart. P.E., Manager \}\,
Rail Safety Division M( A

Bureau of Transportation & Safety

Please change the address on all of the following cases:

. DOCUMENT
FOLDER

A-00114090 -

City of Philadelphia Water Department
ARA Tower at Reading Center

1101 Market Street, 5th Floor
Philadelphia, PA 19107-2994

DCHlg

DOCKETED
nov 04 B%1

RANARI

RN YAt Rt SER RN

L )
24

.‘ "I! o



100 N. Charles Street
Suite 200

BRaltiznore, MDD 21201
Telephone: (410) 6136112
Faesimile (410) 613-8214

. - [_} oo \:fapd.al_gpn;l_’oyntar-Cole@CSX.com
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Wandaleen Poynter-Cole =~ =~ N e
Senler Counacl RIS N
Admitted in Kentucky only SE‘.: QI oy R L
January 12, 1999 RECE”{&E
lé/Ir. James J. McNulty JAN 15 1999
ecretary .
PA Puhlic Utility Commission PAPUBLIC umiuTy COMM .
P. O. Box 3265 D - SECRETARY ISSION
Harrisburg, PA 17105-3265 O C U M E N T TARY'S BL!REAU
Re: Docket No. A-00114082 Docket No. A-00140087
e Docket No. A-00140083 Docket No. A-00140088
Docket No. A-D0140084 Docket No. A-00140089
Docket No. A-00240085 Dacket No. A-68346080 A-050//4090

Docket No. A-00140086

Dear Mr. McNulty:

Enclosed for filing with the Commission in the highlighted captioned maiter are
the original and four copies of CSX Transportation, Inc. Petition for Extension of Time to
Complete Work. This petition combines the ten dockets listed above into one petition
because the grounds for the request for extension of thme is the same in each matter. This
document is being served in each of the dockets listed upon the persons and in the manner
set forth in the Certificate of Service which will be filed separately.

The signed original of this Application is to be lodged in Docket No. A-00140082,
Unsigned duplicate originals which will arrive under separate cover have been mailed to
lodge in the remaining docket files. The docket number for the file in which a set of
documents should placed has been highlighted in yellow.

A self addressed stamped envelope accompanies this letter. Please file stamp
the extra copy of this letter and the extra copy of the Application and return to complete my
e. ‘
Very truly yours,

Wandaleen Poynter-Cdle

Enclosures
sAstaMdwm\wp \poc\McNujey DoulbloStack 98Jan12
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BEFORE MAR 04 1999

PENNSYLVANIA PUBLIC UTILITY COMMISSION

In re; CSX Double Stack Clearance Project @@ U @H m éﬂ &

A-00114082, Chester Pike, Borough of Darby, (SR 0013)

A-00114083, 68th Street, Philadelphia, (AAR 140 637 C)

A-00114084, 65th Street, Philadelphia, (AAR 140 635 N)

A-00114085, Cemetery Street, Philadelphia, (AAR 140 634 G)

A-00114086, Lindbergh Boulevard, Philadelphia, (AAR 140 629 K)
A-00114087, Pine Street, Borough of Darby, (AAR 140 643 F)

A-00114088, Clifton Avenue, Borough of Collingdale, (AAR 140 645 U) o]
A-00114089, Woodland Avenue, Philadelphia, (AAR 140 632 T)
A-00114090, 61st Street, Philadelphia, (AAR 140 633 A) o

CSX TRANSPORTATION, INC. 1) OC U M EN T

PETITION FOR EXTENSION OF TIME

TO COMPLETE WORK F OLD ER

COMES NOW, CSX TRANSPORTATION, INC. (“CSXT"), by and through lts -

d .1

authorized counsel, and requests an extension of time to complete the work ordered to bé. done

- ‘-‘ f | CJ‘T
inech ol i capiicned dodkets, Unaer Oiders antered in these docketn - CEXT H ;_lu!l;',;d
T -
&
after application, to progress these projects with a completion date in each of December 30
- o]
C:

1998. CSXT encountered construction difficulties, that could not have been antictpated at the

time the applications were filed, and has been and will be unable to complete the listed projects

on schedule.

As verified by Joseph S. Lovetro, project engineer on all of the projects, unforeseen

residual soil composition in the initial stages of construction will require special equipment and




additional manpower which rendered the original construction schedules unrealistic. This
resulted in a domino effect impacting each of the succeeding construction deadtines.

Mr. Lovetro holds a Bachelor Degree in Civil Engineering from Point Park College
which was awarded on December 19, 1991. He has been with CSXT, or one of its predecessor
companies, for twenty (24) years performing engineering duties. He is a fully qualified railroad
engineer in CSXT’s Design and Construction Department who has a working knowledge of
each of these projects.'

Mr. Lovetro reports that the Philadelphia Subdivision is a high density rail line requiring
improved vertical clearance to expedite the movement of modern rail equipment. The original
plan was to lower the track with an on track undercutter. The use of this type of equipment
would facilitate the track lowering without breaking the track and would have allowed the track
to be placed back in service in a short period of time. The subsurface materials that were found
foreclosed the use of this type of equipment to accomplish the roadbed modifications approved
by this Commission. The us of off track excavation equipment is required. This generally
means that the track must be panelized and disassembled to allow excavation of subsgrface

matenals. Without outlining in detail all of the complications, Mr. Lovetro offers the following

 eereaig

example:

[ | R DU, P e T L) N . Foim wnm ming dien .
Linadlorgl dvcane - A0 085 A oty (207} inch layer of rip rep veas discoversa

under the main tracks. This material was apparently placed dunng the original construction of
the track. Also at this site an elevated area of bedrock was discovered.

Woodland Avenue - A-00114089. An old bridge pier foundation was uncovered

adjacent to and partially under the CSXT double main track.

td



Pine Street -A-0011 t-{08 7 to Chester Pike - A-00114082. An elevated area of bedrock

was uncovered

Clifton Avenue - A-00114088. A layer of rip rap was discovered under the track.

WHEREFORE, CSX Transportation, Inc. requests this Commission to extend the
completion deadline for the work ordered to be done in each of the captioned cases for a period
of one full year from the initially ordered date or until December 30, 1999. Further, CSXT
requests the privilege of seeking additional extensions of time, if necessary, based on the

circumstances associated with construction conditions during the extended time period.

CSX TRANSPORTATION, INC.

Is! Wandaleen Poynter-Cole
Wandaleen Poynter-Cole

Senior Counsel

CSX Transportation, Inc.

100 N. Charles Street, Suite 200
Baltimore, Maryland 21201
Telephone: 410-613-6112

Fax: 410-237-2914
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STATE OF WEST VIRGINIA
COUNTY OF WOOD

AFFIDAVIT

Joseph S. Lovetro (Affiant) being duly sworn according
to law, deposes and says that he is Project Engineer of CSX
Transportation, Inc. that he is authorized to and does make
this affidavit for it and that the facts set forth above are
true and correct and he expects the said CSX Transportation,
Inc. to be able to prove the same at any hearing thereof.

ynature of Affiant)

Sworr, and. described before me on this 77+ day, of January 1952

by Joseph 8. Iovatro

(ke A Pt

Notary Public
My Commission Expires: §-/9-007

e

OFFICIAL SEAL
NOTARY PUBLIC b
STATE OF WEST VIRGINIA
LINDA L HALL
ONE VALLEY SANK, N.A
801 AVERY ST,

s

JaN 12 '99 B9 a1 | 237




BEFORE
PENNSYLVANIA PUBLIC UTILITY COMMISSION

In re: CSX Double Stack Clearance Project

A-00114082, Chester Pike, Borough of Darby, (SR 0013)

A-00114083, 68th Street, Philadelphia, (AAR 140 637 C)

A-00114084, 65th Street, Philadelphia, (AAR 140 635 N)

A-00114085, Cemetery Street, Philadelphia, (AAR 140 634 G)
A-00114086, Lindbergh Boulevard, Philadelphia, (AAR 140 629 K}
A-00114087, Pine Street, Borough of Darby, (AAR 140 643 F)
A-00114088, Clifton Avenue, Borough of Collingdale, (AAR 140 645 U)
A-00114089, Woodland Avenue, Philadelphia, (AAR 140 632 T)
A-00114090, 61st Street, Philadelphia, (AAR 140 633 A)

CERTIFICATE OF SERVICE

This certifies that a true copy of CSX Transportation, Inc. Petition for Extension of

Time to Complete work was served this 12" day of January 1999 upon the following:
L ary p

Mr. William D. Pickering, P.E.

Chief, Right of Way & Utilities Division
Pennsylvania Department of Transportation
Room 509, Transportation & Safety Bu1ld1ng
I—Tprﬂchurg PA 17120

Mr. Donald W. Dunlevy
State Legislative Director
United Transportation Union
2401 North Front Street
Harrisburg, PA 17110-1110

Bell Atlantic

c/o Scott T. Wyland, Esq.
Malatesta Hawke & McKeon
100 North Tenth Street
Harnsburg, PA 17101



Vincent Walsh, Esquire

Southeastern Pennsylvania Transportation Authority
" Legal Department

1234 Market Street, 5th Floor

Philadelphia, PA 19107

Karyn Gordon, Esquire
PECO Energy

2301 Market Street

P. O. Box 8699

Philadelphia, PA 19101-8699

AT&T Communications, Inc.
FLOC 21W54

Promenade 2

1200 Peachtree Street, NE
Atlanta, GA 30309

Woridcom Network Services, Inc.
37 Hobbs Road
Trenton, NJ 08619

Philadelphia Suburban Water Co.
Attention; Thomas Kiely

762 West Lancaster Avenue
Bryn Mawr, Pennsylvania 19010

Suburban Cable
2319 York Road
Jamison, Pennsylvania 18929

Gerald T, Clark, Esquire
Office o Tity Sclicitor
Citv of Phijadelnhia

1600 Arch Street, 8th Floor
Philadelphia, PA 19103-628

MCI Telecommunications Corporation
7000 Western Pkwy.

Cherry, NC 27513

Attn: Fiber Security



Water Revenue Bureau

City of Philadelphia
Municipal Services Building
" 1401 John F. Kennedy Blvd.
Philadelphia, PA 19102-1663

Glen C. Romano, Esq.
Philadelphia Gas Works

800 West Montgomery Avenue
Philadelphia, PA 19122

Gina M. D'Alfonso, Esquire
Assistant Counsel

Pennsylvania Department of Transportation

Office of Chief Counsel

9th Floor, Forum Place

555 Walnut Street
Harnisburg, PA 17101-1900

Borough of Darby

Henry J. Lunardi, Esquire
2002 Sproul Road
Broomall, PA 19008

Borough of Sharon Hill
Richard C. Tinucci, Esq.
P. O. Box 81

Media, PA 19063

Borough of Collingdale
Barry Dozor, Esq.

725 MacDade Blvd.
Coilingdale, PA 19023

S staflidwmiwp'pucDoubleStack ExtensionCOS

AQMZ.\W

Donna W. Melton
CSX Transportation, Inc.



COMMONWEALTH OF PENNSYLVANIA

SUPERSEDING MEMO

DATE:

SUBJECT:

TO:

FROM:%SE;/Games J. McNulty, Secretary

March 2, 1999 @@Q%ETE

MAR 04 1999

A-00114083 thru A-00114090

Bureau of Transportation and Safety-Rail Division

UOCUMENT
FOLDER

A-00114083 68th STREET,PHILADELPHIA(AAR 140 637 C)
A-00114084 65th STREET,PHILADELPHIA(AAR 140 635 N)
A-00114085 CEMETARY STREET,PHILADELPHIA(AAR 140 634 G)
A-00114086 LINDBERGH BOULEVARD,PHILADELPHIA(AAR 140 629 K)
A-00114087 PINE STREET,BOROUGH OF DARBY (AAR 140 643 F)
A-00114088 CLIFTON AVE,BOROUGH OF COLLINGDALE

(AAR 140 645 U)
A-00114089 WOODLAND AVENUE,PHILADELPHIA(AAR 140 632 T)
A-00114090 61st STREET,PHILADELPHIA(AAR 140 633 A)

CSX DOUBLE STACK CLEARANCE PROJECT

Attached is copy of a Petition for Extension of
Time to Complete Work of CSX Transportation, Inc. filed
in connection with the above docketed proceedings.

The above listed docket numbers were to be included
on the February 9, 1999 assignment at docket no.
A-00114082 and were omitted in error.

This matter is assigned to your Bureau for
appropriate action.

Attachment

cC: TSL
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