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Duquesne Light

Qur Energy...Your Power

411 Seventh Avenue Tel 412-393-1482
15" Floor Fax 412-393-5711
Pittsburgh, PA 15219 akurtanich@dugqlight.com

Adrienne D. Kurtanich
Counsel

April 29, 2016

VIA ELECTONIC DELIVERY

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building

400 North Street, 2nd Floor

Harrisburg, PA 17120

Re:  Petition of Duquesne Light Company For an Extension of Time and/or Waiver to
Meet Certain Regulatory Requirements Docket No. P-20135-2484590

Petition of Duquesne Light Company For an Extension of Time and All Necessary
Waivers To Implement Its Phase I1 Off-Cycle Switching Solution
Docket No. P-2015-2491265

Dear Secretary Chiavetta:

The purpose of this letter is to provide a quarterly update with respect to the
implementation of certain regulatory initiatives pursuant to the Pennsylvania Public Utility
Commission’s (“Commission”) Orders entered on July 30, 2015 at Docket No. P-2015-2484590
(“Regulatory Requirements Order”) and on August 20, 2015 at Docket No. P-2015-2491265.

With respect to the status of the implementation of the regulatory initiatives in the
Regulatory Requirements Order, the Company has now successfully met all remaining
milestones as set forth in Exhibit B to the Petition at Docket No. P-2015-2484590, Planned
Milestones by Quarter for Regulatory Initiatives.! The Company recently implemented the

' The Company implemented the functionality to pay electric generation suppliers (“EGSs™) actual monthly bili
amounts (as opposed to budget bill amounts) for EGS customers that are on budget billing on August 24, 2015. The
Company provided notice of this implementation to the Commission on August 25, 2015. The Company also
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remaining two regulatory requirements set forth in the Order, Time of Use (“TOU”) and Bill
Ready on April 18,2016.> Thus, this letter will serve as the final update for the Regulatory
Requirements Order.

The Commission granted Duquesne Light an extension of time to implement its Phase II
off-cycle switching (*Phase II OCS”) solution until September 1, 2016 in its August 20, 2015
Order at Docket No. P-2015-2491265. As mentioned in previous updates, in order to enable a
fully automated OCS solution, DLC must implement Oracle’s 2.5.2 service pack upgrade. This
upgrade of the Oracle solution is expected to include OCS functionality in its base package,
reducing the need for further customizations and the related costs. However, the 2.5.2 service
pack upgrade will not be available from Oracle until the second quarter of 2016 at the earliest. It
will also require considerable time (up to 12 months) to integrate it into the Company’s existing
Information Technology (“IT”} systems. To meet the revised delivery date of September 1,
2016, the Company has designed a solution with minor customizations that will enable it to meet
the three-day switching requirements until the fully automated solution can be implemented in
2017. The Phase I1 OCS solution leverages the Company’s existing interim solution
programming along with some manual processes in an attempt to minimize unnecessary complex
system customizations until the OCS fully automated functionality is delivered in Oracle’s base
product. The Company will continue to provide further status updates as required by the above
mentioned Order.

Duquesne Light is also serving a copy of this letter on the Bureau of Investigation &
Enforcement, the Office of Consumer Advocate, and the Office of Small Business Advocate.
Please contact me should you have any questions concerning this submittal.

Respectfully submitted,

Adrienne D. Kurtanich

o Certificate of Service

implemented Joint Bill in October of 2015, Additionally, the Company implemented functionality for TOU and Bill

Ready effective April 18, 2016,
* The Company filed the Qutage Communication and Voltage Monitoring Phase 1 Study with the Commission on

August 4, 20135 in Docket No. P-2015-2497267,
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CERTIFICATE OF SERVICE
I hereby centify that a true and correct copy of the foregoing has been served upon the
following persons, in the manner indicated, in accordance with the requirements of 52 Pa. § 1.54

(relating to service by a participant).

VIA U.S. MAIL

Bureau of Investigation and Enforcement ~ Office of Small Business Advocate
Pennsylvania Public Utility Commission Commerce Tower, Suite 202

400 North Street, 2nd Floor West 300 North Second Street

P.O. Box 3265 Harrisburg, PA 17101-1923
Harrisburg, PA 17105-3265

Office of Consumer Advocate
555 Walnut Street

Forum Place, 5th Floor
Harrisburg, PA 17101-1923
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Adrienne D. Kurtanich, Esq.
Duquesne Light Company
411 Seventh Avenue, 15-7
Pittsburgh, PA 15219
Phone: 412-393-1482

Fax: 412-393-5711
akurtanich{@duqlight.com

Dated: April 29,2016



