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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

400 NORTH STREET, HARRISBURG, PA 17120


	IN REPLY PLEASE REFER TO OUR FILE


July 22, 2019
A-2018-3003018
TO ALL PARTIES

Application of the Pennsylvania Department of Transportation for approval to alter the public crossing (DOT 592 503 B) by replacement and rehabilitation of the existing bridge where Interstate 0078 crosses, above grade, the tracks of Reading Blue Mountain and Northern Railroad Company located in Tilden Township, Berks County.

To Whom It May Concern:

By letter-petition received by the Commission on July 3, 2019, the Pennsylvania Department of Transportation requests an extension of time to complete the alteration of the above captioned crossing involved in this proceeding.

By Secretarial Letter dated June 3, 2019, the Pennsylvania Department of Transportation (Department) was directed to complete the crossing alteration by December 31, 2022.
 In its letter-petition the Department states that its design team has recently updated its project scheduling and will need additional time to complete the project beyond the allotted time specified in the Commission’s Secretarial Letter.
It therefore is requesting an extension of time that establishes a completion date of June 30, 2025.

The Department avers that all parties in this proceeding were served with a copy of the letter-petition. None of the parties have responded with any objection to the letter-petition.

We have carefully reviewed the record in this proceeding and will grant the Department an extension of time to June 30, 2025 to complete the alteration of the above captioned crossing.



Accordingly, the letter-petition of the Pennsylvania Department of Transportation received July 3, 2019 requesting an extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 13 of our Secretarial Letter dated June 3, 2019 which reads as follows, to wit:


“13.
All work necessary to complete the alteration of the subject crossing be done in a manner satisfactory to this Commission on or before December 31, 2022, and that on or before said date, Pennsylvania Department of Transportation report to this Commission in writing the date of actual completion of the work.”

be and is hereby modified to read:
13.
All work necessary to complete the alteration of the subject crossing be done in a manner satisfactory to this Commission on or before June 30, 2025, and that on or before said date, Pennsylvania Department of Transportation report to this Commission in writing the date of actual completion of the work.
2.
In all other respects, our Secretarial Letter dated June 3, 2019 remains in full force and effect.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter.  The Petition shall be sent to: Secretary, PA Public Utility Commission, 400 North Street Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission. 

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36. 
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Very truly yours,







Rosemary Chiavetta







Secretary
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