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To Whom It May Concern: 

This matter is before us by reason of a petition filed October 25, 2004, by Norfolk 
Southern Railway Company (NS) seeking Commission approval to modify our Secretarial letter 
dated November 25, 2003, in this proceeding. 

Paragraph Nos. 2 and 3 of said Secretarial letter directed NS to construct the 
pedestrian lighting located below NS bridges within six months from the date ofthe Commission 
approving the construction plans. The plans were approved by Secretarial letter dated April 14, 
2004. 

In NS's petition it states, among other things, that the City of Latrobe and NS 
have entered into an agreement for selection of a contractor to perform the work involved in this 
proceeding. Due to delays in this selection process a contractor has not been awarded the work. 
NS and the City of Latrobe will therefore need additional time to complete the lighting 
improvement project and requests the Commission establish a revised completion date of June 1, 
2005. 

Each party to this proceeding was served with a copy ofthe petition and none has 
advised that it has any objections to this Commission granting an extension of time. 

Upon full consideration ofthe matters involved, we determine that NS's request 
for an extension of time to complete alteration of the crossing will be granted in this instance. 

The Commission issues this Secretarial letter in accordance with Section 2702 of 
the Public Utility Code and finds that: 

1. The petition filed by Norfolk Southern Railway Company on October 25, 
2004, be and is hereby approved to the extent provided herein. 

2. Paragraph Nos. 2 and 3 of our Secretarial letter dated November 25, 2003, 
which reads as follows: 



"2. Norfolk Southern Railway Company, at its 
sole cost and expense, within six months following 
Commission approval of construction plans and 
specifications, fumish all material and perform all 
work necessary to rehabilitate the lighting systems 
in accordance with the approved plans and or 
specifications." 

"3. Norfolk Southern Railway Company, at 
its sole cost and expense, within six months 
following Commission approval of construction 
plans and specifications, fumish all material and 
perform all work necessary including, but not 
limited to meters and poles, to attach the 
rehabilitated lighting system to the commercial 
power supply." 

be and is hereby modified to read as follows: 

2. Norfolk Southern Railway Company, at its 
sole cost and expense on or before June 1, 2005, 
furnish all material and perform all work necessary 
to rehabilitate the lighting systems in accordance 
with the approved plans and or specifications. 

3. Norfolk Southern Railway Company, at its 
sole cost and expense on or before June 1, 2005, 
fumish all material and perform all work necessary 
including, but not limited to meters and poles, to 
attach the rehabilitated lighting system to the 
commercial power supply. 

3. In all respects not inconsistent herewith, our Secretarial letter dated 
November 25, 2003, remain in full force and effect. 

If you are dissatisfied with the resolution of this matter, you may, as set foith in 
52 Pa. Code §5.44, file a petition with the Commission within ten (10) days ofthe date of this 
letter. 

fames J. McNulty 
Secretary 
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